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Executive Summary
Overview 
The mission of the Arkansas Department of Transportation (ARDOT) is to provide safe and 
efficient transportation solutions to support Arkansas’ economy and enhance the quality of life 
for generations to come.  Transportation Asset Management (TAM) provides ARDOT a process 
to use in managing the transportation system of Arkansas given currently available funding 
levels.  TAM principles have been formally discussed in the transportation industry since the 
1990’s and were formalized in recent and current federal transportation funding bills.   

A Transportation Asset Management Plan (TAMP) documents a State Department of 
Transportation’s (DOT) assets and approach to applying TAM principles.  The Federal Highway 
Administration (FHWA) has developed specific requirements for the subjects a TAMP should 
contain (23 CFR Part 515).  This TAMP has been prepared to comply with Federal Highway 
Administration (FHWA) requirements.  It describes the inventory and condition of the highways 
and bridges located on the National Highway System (NHS) in Arkansas.  It also describes how 
ARDOT is managing these assets using TAM principles. 

Arkansas’ Transportation System 
ARDOT owns and maintains the 12th largest State Highway System in the U.S.  ARDOT’s physical 
assets include pavements, bridges, culverts, rights of way, facilities, and many additional traffic 
and safety features, such as retaining walls, signs, and guardrails.  All of these assets are needed 
to support the transportation system and require a significant level of ongoing investment.  
However, the large majority of ARDOT’s investments in the State’s transportation system assets 
are dedicated to two asset classes: pavements and bridges (including bridge-length culverts).  
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Therefore, this TAMP is focused on these two asset classes, consistent with federal 
requirements. 

ARDOT’s system includes multiple, overlapping roadway networks. The Arkansas Primary 
Highway Network (APHN) was developed for use in long-term planning.  This is a system of 
7,920 miles that carries more than 90% of all travel on the State Highway System.  ARDOT also 
manages 8,520 miles of roads not on the APHN. 

A portion of the routes on the APHN are also on the NHS.  The NHS has been defined by FHWA 
to include roads deemed important to the nation’s economy, defense, and mobility, including 
the Interstate Highway System, most principal arterials, and selected other routes. A small 
portion of the NHS in Arkansas is locally-owned, including 35 centerline miles of road and 6 
bridges. 

Inventory and Condition 

Pavement 
The table below summarizes the current inventory and condition of all pavements on the State 
Highway System in Arkansas.  The table shows centerline and lane miles of road, and the 
percentage of lane miles in each of five condition rating categories, labeled using A to F letter 
grades.  Condition Rating is established using a process developed by ARDOT and based on 
ARDOT’s Pavement Condition Index (PCI).  ARDOT’s desired state of good repair is to maintain 
APHN pavement in a Condition Rating of A or B and Non-APHN pavements in a Condition Rating 
of A, B or C. 

ARDOT Pavement Inventory and Condition Summary 

           Condition Rating 

System Centerline 
Miles 

Lane 
Miles A B C D F 

Total 16,432 37,332 4% 14% 26% 32% 24% 

APHN 7,920 20,719 7% 21% 32% 27% 13% 
Interstate 749 3,203 32% 39% 19% 7% 3% 
Non-Interstate 
APHN  7,171 17,516 2% 18% 34% 31% 15% 

NHS Only  2,608 7,675 3% 25% 35% 25% 12% 
Non-APHN  8,512 16,613 1% 4% 19% 38% 38% 

Note: The Non-Interstate NHS is a subset of the Non-Interstate APHN. 
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The table below summarizes the inventory and condition for NHS roads only using thresholds 
for evaluating pavement in terms of good, fair and poor established by FHWA.  Based on the 
FHWA thresholds, the NHS in Arkansas is predominantly in good or fair condition, with 
approximately 1 percent in poor condition.  ARDOT’s desired state of good repair is to maintain 
NHS pavements in good or fair condition based on the FHWA thresholds. 

Arkansas NHS Pavement Inventory and Condition Summary Based on FHWA Thresholds 

Owner/System Centerline 

Miles 

Lane Miles Good Fair Poor 

Interstate 749 3,203 70% 29% 1% 

Non-Interstate NHS  2,643 7,776 38% 61% 1% 

State Owned  2,608 7,675 

Non-State Owned 35 101 

Note: Condition data for the Non-State Owned routes has not been collected.  For the purposes of this TAMP, the 
condition data of these routes is assumed to be comparable to those of other NHS routes. 

Bridges 
The table below summarizes the current inventory and condition of all bridges in Arkansas.  It shows 
the count of bridges by owned and whether they are on or off the NHS, their corresponding deck area, 
and the percentage of bridges classified in good, fair and poor condition based on FHWA definitions. 

Arkansas Bridge Inventory and Condition 

Owner/System Number of 

Bridges 

Deck Area (ft2) Good Fair Poor 

State Owned 

Total  7,306  60,205,283 50%  45%  5% 

NHS  2,362  36,100,852  50%  46%  4% 

Non-NHS  4,944  24,104,431  50%  44%  6% 

Non-State Owned 

Total  5,391  10,653,964 62%  33%  5% 

NHS 6  23,381 52% 23% 25% 

Non-NHS  5,385  10,630,583  62%  33%  5% 

Total 

Total  12,697  70,859,247 52%  43%  5% 

NHS  2,368  36,124,233  50%  46%  4% 

Non-NHS  10,329  34,735,014  54%  40%  6% 
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Life Cycle Planning 
Asset life cycle planning is an essential component of asset management.  An asset life cycle 
plan describes what investments are required in an asset’s maintenance, preservation, and 
rehabilitation as a function of the asset’s age and/or condition.  It helps predict the condition of 
an asset over time, and helps an agency determine what asset investment to make given 
limited available funding to maximize performance and use of agency resources. 

ARDOT uses the commercial off-the-shelf management system Deighton Total Infrastructure 
Management System (dTIMS), developed by Deighton Associates Limited (Deighton), to support 
life cycle planning for pavements and bridges.  In dTIMS, the life cycle strategy consists of a set 
of treatments, triggers that specify when the treatment may be considered, and details on the 
effectiveness of the treatment. 

Performance Scenarios and Gap Assessment 
An important facet of asset management is projecting future asset conditions to help establish 
the appropriate allocation of existing funding, prioritization of improvements, and realistic 
expectations concerning future performance.  ARDOT uses dTIMS to support development of 
performance scenarios and assess performance gaps.  The analysis resulted in the set of 
conditions predicted for pavements and bridges over the 10-year period from 2018 to 2027.  
Results from this analysis were then used to perform a gap assessment for NHS pavements and 
bridges, as required by FHWA.  The tables below summarize the gap assessment results.  For 
pavements separate tables are shown based on the ARDOT Condition Rating and FHWA 
good/fair/poor thresholds.  Each table shows the desired state of good repair, current 
performance, and projected performance, as well as the gap between the desired state of good 
repair and current and projected conditions.  

Gap Assessment for NHS Pavement Assets Based on Condition Rating 

Condition Rating 
A-B C-F Gap 

Interstate 

Desired State of Good Repair 100% 0% N/A 

Current Performance 77% 23% 23% 

10-Year Projected Performance 97% 3% 3% 

Non-Interstate NHS 

Desired State of Good Repair 100% 0% N/A 

Current Performance 44% 56% 56% 

10-Year Projected Performance 35% 65% 65% 



Arkansas DOT Transportation Asset Management Plan 

Executive Summary  ES-5 

Gap Assessment for NHS Pavement Assets Based on FHWA Good/Fair/Poor Thresholds 

Good Fair Poor Gap 
Interstate 

Desired State of Good Repair    100% 0% N/A 

Current Performance 8% 91% 1% 1% 

10-Year Projected Performance 66% 33% 1% 1% 

Non-Interstate NHS 

Desired State of Good Repair  100% 0% N/A 

Current Performance 6% 93% 1% 1% 

10-Year Projected Performance 22% 74% 4% 4% 

Gap Assessment for NHS Bridges 

Good Fair Poor Gap 
Desired State of Good Repair    96% 4% N/A 

Current Performance 49% 47% 4% 0% 

10-Year Projected Performance 56% 33% 11% 7% 

Risk Management 
Transportation agencies often spend significant resources responding to and/or mitigating 
unforeseen events.  These include, but are not limited to, damage to the transportation system 
from natural disasters and other events; unexpected changes in available funding that impact 
capital plans; and defects in designs, materials, or construction  that require further investment to 
address.  ARDOT staff continually manage a wide variety of transportation-related risks, using 
both formal and informal risk management approaches.  Consistent with FHWA requirements, 
as part of developing the TAMP, ARDOT assessed risks that may impact the condition and 
performance of NHS pavements and bridges.  Also, ARDOT analyzed facilities repeatedly 
damaged as a result of emergency events.  Through the risk assessment ARDOT identified a set 
of 36 risks, and then defined potential mitigation strategies for high priority risks.  This TAMP 
presents a mitigation plan ARDOT will use to help monitor risks going forward, and help 
mitigate risks to the transportation system.   

Financial Planning 
Developing an asset management financial plan is important for identifying the resources 
needed to invest in preserving and improving asset conditions.  The TAMP financial plan 
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describes funding sources and uses for asset management over the next 10 years (Federal Fiscal 
Years 2018 to 2027) and includes an estimate of projected funding sources that can be used for 
asset management and the planned uses of those funds.  The financial plan also includes an 
estimated valuation of NHS bridge and pavement assets. 

As part of the financial plan ARDOT has implemented three key investment strategies.  The first 
strategy is to establish a dedicated funding stream for interstate pavements through the 
Interstate Rehabilitation Program (IRP).  The second investment strategy is to shift funds to 
asset preservation through adoption and implementation of agreements with FHWA for use of 
federal funds for asset preservation.  ARDOT’s third investment strategy for achieving its asset 
management objectives is to allocate funds to districts using a state-wide needs-based 
approach.   



1. Introduction

About this Plan 
The mission of the Arkansas Department of Transportation (ARDOT) is to provide safe and efficient 
transportation solutions to support Arkansas’ economy and enhance the quality of life for generations to come.  
Managing the transportation system of Arkansas becomes more challenging as it ages and demands of the 
traveling public increase.  This situation is made more difficult by expected funding levels that are insufficient to 
meet identified needs.  These factors place greater weight on decisions involving the allocation of available 
funding to accomplish our mission.  

Transportation Asset Management (TAM) provides ARDOT a process to use in managing the transportation 
system of Arkansas given currently available funding levels.  TAM principles have been formally discussed in the 
transportation industry since the 1990’s and were formalized in recent and current federal transportation 
funding bills.   

This TAM plan describes the inventory and condition of the highways and bridges located on the National 
Highway System (NHS) in Arkansas.  It also describes how ARDOT is managing these assets using TAM principles. 

What is Transportation Asset Management? 
Transportation asset management is defined in U.S. law (23 U.S.C. § 101 (a)(2)) as a “strategic and systematic process 
of operating, maintaining, and improving physical assets, with a focus on both engineering and economic analysis 
based upon quality information, to identify a structured sequence of maintenance, preservation, repair, 
rehabilitation, and replacement actions that will achieve and sustain a desired state of good repair over the life cycle 
of the assets at minimum practicable cost.” 

Fundamentally, asset management is focused on how best to maintain infrastructure over time to support resource 
allocation decisions.  The American Public Works Association Asset Management Task Force highlighted this aspect 
of 
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asset management with its 1998 definition of asset management as “…a methodology needed by those who are 
responsible for efficiently allocating generally insufficient funds amongst valid and competing needs.”1 

Supporting an asset management approach requires first determining what physical assets an agency owns and 
establishing their condition.  With this information, an agency can then determine how to invest available funds in the 
right place, at the right time, to produce the most cost-effective, life cycle performance for the given investment.  

Figure 1-1. Asset Management Components 

Figure 1-1 provides a schematic identification of the various overall asset management components.  TAM 
business processes are shown in the bracketed center portion of the figure.  Key enablers of TAM are shown on the 
outside of the figure.  These include “Organization & People” and “Information & Systems”.  

What is in a Transportation Asset Management Plan? 
A Transportation Asset Management Plan (TAMP) documents a State Department of Transportation’s (DOT) assets 
and approach to applying TAM principles.  The Federal Highway Administration (FHWA) has developed specific 
requirements for the subjects a TAMP should contain (23 CFR Part 515).  These requirements were originated by 
Congress in the “Moving Ahead for Progress in the 21st Century Act” (MAP-21) and were continued in the Fixing 
America's Surface Transportation (FAST) Act.  FHWA requires each DOT to prepare a TAMP for its NHS roads and 
bridges.  The TAMP should include discussion of the following: 

• Asset management objectives
• Asset management measures and State DOT targets for asset condition
• A summary description of the condition of NHS pavements and bridges
• Performance gap identification
• Life cycle planning
• Risk management analysis

1 FHWA Office of Asset Management, Asset Management Primer, December 1999 
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• Financial plan
• Investment strategies

ARDOT’s TAMP addresses all of the above subjects.  The plan includes pavements and bridges on the NHS. 

Asset Management Goals and Objectives 
This TAMP supports ARDOT’s strategic goals and objectives, as well as the national goals established in MAP-21 
and the FAST Act.  ARDOT’s strategic goals are to: 

• Provide a Safe and Efficient Intermodal Transportation System
• Accomplish Our Mission with a Focus on Stewardship
• Champion Transportation Solutions that Promote Quality of Life and Economic Development
• Continually Improve Transportation Services and Solutions Through Employee Engagement
• Maximize External and Internal Customer Satisfaction

The national goals established in MAP-21 include: 

• Safety - To achieve a significant reduction in traffic fatalities and serious injuries on all public roads
• Infrastructure Condition - To maintain the highway infrastructure asset system in a state of good repair
• Congestion Reduction - To achieve a significant reduction in congestion on the National Highway System
• System Reliability - To improve the efficiency of the surface transportation system
• Freight Movement and Economic Vitality - To improve the national freight network, strengthen the

ability of rural communities to access national and international trade markets, and support regional
economic development

• Environmental Sustainability - To enhance the performance of the transportation system while
protecting and enhancing the natural environment

• Reduced Project Delivery Delays - To reduce project costs, promote jobs and the economy, and
expedite the movement of people and goods by accelerating project completion through eliminating
delays in the project development and delivery process, including reducing regulatory burdens and
improving agencies' work practices

In developing its 2017 Long Range Intermodal Transportation Plan (LRITP) ARDOT defined a comprehensive set 
of goals and objectives that supports both ARDOT’s strategic goals and the national goals listed above.  Table 1-1 
below lists these and describes how ARDOT’s TAM program supports each of them. 

Table 1-1. ARDOT LRITP Goals and Objectives and Their Relationship to TAM 
Goal TAM-Related Objectives from the LRITP Relationship to TAM 

Safety and Security • Align safety goals with the goals of the 
Strategic Highway Safety Plan. 

• Identify roadways and bridges that are
vulnerable to extreme weather events and
other natural phenomena.

• Improve the resiliency of the transportation
system to meet travel needs in response to
extreme weather events.

The TAMP includes a risk 
mitigation plan for identifying risks 
to the NHS and recommended 
mitigation actions.  Further, in 
improving its highway and bridge 
conditions ARDOT seeks to 
incorporate targeted safety 
improvements.  
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Goal TAM-Related Objectives from the LRITP Relationship to TAM 

Infrastructure 
Condition 

• Enforce weight and size restrictions to
protect roads and bridges.

• Improve ride quality on NHS roads.
• Follow asset management principles to

optimize preservation strategies on the State
Highway System.

• Identify potential freight corridors within
which special attention is given to preempt
commercial vehicle bottlenecks.

Improving infrastructure condition 
is a critical focus area of TAM. 

Congestion 
Reduction, Mobility 
and System 
Reliability 

• Provide predictable, reliable travel times.
• Plan and prepare for autonomous and

connected vehicles.

Through improving conditions of 
existing highways and bridges TAM 
helps maximize performance of 
existing assets. 

Economic 
Competitiveness 

• Support the maintenance and operation of
state highways, bridges, transit, rail, ports,
locks, and dams.

TAM helps determine how best to 
maintain existing highways and 
bridges. 

Environmental 
Sustainability 

• Identify and reduce barriers to reduce delays
and improve the project delivery process.

• Minimize impacts to natural, historic, and
cultural resources.

TAM involves defining the life cycle 
strategy for maintaining roads and 
bridges to minimize life cycle costs 
and help achieve other agency 
goals. 

Multimodal 
Transportation 
System 

• Develop and sustain efficient intermodal
connections to allow for more efficient
transfer of goods between modes.

TAM helps address how best to 
maintain roads and bridges, which 
are critical components of the 
multimodal transportation system. 

Agency Overview 
ARDOT owns and maintains the 12th largest State Highway System in the U.S. that is comprised of roads, bridges, 
and a wide variety of other physical assets.  ARDOT also works in cooperation with many partner and 
governmental agencies to oversee assets such as ports and waterways, railways, public transit, bicycle and 
pedestrian facilities, and aviation access.  ARDOT is centrally organized with ten districts across the state, and 
more than 3,600 full-time, regular employees.  

Organizational alignment and support for TAM is a key element of TAM program success.  The System 
Information and Research Division has responsibility for preparing the TAMP.  Two sections within this division 
are directly involved in the TAM program.  The Traffic Information Section is responsible for maintaining the 
roadway inventory data on the 16,400 plus centerline miles of ARDOT-owned roads.  The Asset Management 
Section is responsible for collecting, processing, and analyzing pavement performance data, as well as for 
developing cost-effective strategies for maintaining and preserving the State’s highways.  Other divisions within 
ARDOT help support development of the TAMP.  In particular, the Heavy Bridge Section within the Maintenance 
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Division supplies the analysis of bridge investment needs and preservation strategies for ARDOT’s inventory of 
over 7,200 highway bridges. 

Document Organization 
The TAMP consists of the following six chapters: 

1. Introduction – This chapter outlines the purpose of the TAMP, gives an agency overview, and presents
the organization of the document.

2. Asset Inventory and Condition – This chapter contains inventory and condition information for
Arkansas’ pavements and bridges.

3. Life Cycle Planning – This chapter describes ARDOT’s strategies for managing pavement and bridges over
their life cycle to minimize agency and user costs.

4. Performance Scenarios and Gap Assessment – This chapter details a set of scenarios predicting future
conditions of Arkansas’ pavements and bridges over a ten-year period, detailing the gap between
current and predicted conditions and ARDOT’s desired state of good repair.

5. Risk Management – This chapter discusses risks to Arkansas’ pavement and bridges that could impact
the achievement of TAM goals and objectives.  It presents a mitigation strategy for addressing ARDOT’s
highest priority risks.

6. Financial Plan and Investment Strategies – This chapter weighs detailed projected future revenues and
expenditures for asset management-related uses.  It also describes ARDOT’s investment strategies for
best achieving its goals and objectives given available resources.

Updating the TAMP 
TAMPs are intended to evolve over time as changes in conditions, budgets, risks, constraints, targets or strategic 
priorities are identified.  Throughout the development of this initial TAMP for Arkansas, opportunities for 
improvement were identified.  Federal regulations require that TAMPs be reviewed and updated periodically to 
incorporate improvements and re-evaluate conditions, targets, and performance.  Therefore ARDOT’s TAMP will 
need to be updated to reflect changes and improvements realized in the future.  It should be noted that the FHWA 
will make ongoing consistency determinations to certify that the TAMP is fully implemented by ARDOT. 

Future versions of the TAMP will likely be influenced by ongoing work related to establishing targets in other federal 
performance management areas.  Companion federal requirements for safety, congestion, freight, and air quality will 
be completed in the coming years and may need to be integrated into the ARDOT TAMP. 

The TAMP presents a coordinated plan by ARDOT and its partner MPOs to maintain Arkansas’ highway 
infrastructure assets today and into the future.  This TAMP meets the federal requirements for TAM and 
provides a solid foundation to build upon and improve the management of transportation assets in Arkansas 
moving forward. 
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2. Asset Inventory
and Conditions

Introduction 
Asset inventory and condition data are the foundation for Transportation Asset Management.  Inventory 
and condition data communicate the required vital information about the current condition of the 
State’s assets.  Accurate inventory and condition data are needed for supporting asset management 
processes, such as life cycle planning, calculating funding needs, developing projects, and monitoring 
asset performance.  This chapter details ARDOT’s inventory of pavement and bridge assets, and their 
condition. 

Federal Requirements 
Federal requirements for Transportation Asset Management Plans (TAMP) are detailed in 23 CFR Part 
515. To meet these requirements, a TAMP must include all pavements and bridges in the State on the 
NHS.  The TAMP must also incorporate a summary listing of the assets included and describe the 
conditions of those assets.  In reporting conditions for pavements and bridges on the NHS, the TAMP 
must include the federally-defined performance measures detailed in 23 CFR Part 490.  These 
requirements describe measures of good, fair and poor condition for pavements and bridges calculated 
using data reported to the FHWA.

Asset Inventory and Conditions  
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TAMP Scope 
Transportation agencies manage a wide variety of physical assets, as depicted in Figure 2-1.  ARDOT’s 
assets include pavements, bridges, culverts, rights of way, facilities, and many additional traffic and 
safety features, such as retaining walls, signs, and guardrails.  All of these assets are needed to support 
the transportation system and require a significant level of ongoing investment.  However, the large 
majority of ARDOT’s investments in the State’s transportation system assets are dedicated to two asset 
classes: pavements and bridges (including bridge-length culverts).  Therefore, this TAMP is focused on 
these two asset classes, consistent with federal requirements.  In addition to addressing pavements and 
bridges on the NHS, this TAMP includes information on all ARDOT-owned pavements and bridges, as 
well as other pavements and bridges on the NHS. 

Figure 2-1. Typical Highway Assets 
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Figure 2-2. Arkansas Primary Highway Network 

The Arkansas Primary Highway Network (APHN) was developed for use in long-term planning.  This is a 
system of 7,920 miles that carries more than 90% of all travel on the State Highway System.  It accounts 
for nearly 50% of the total State Highway System.  It was adopted by the Arkansas Highway Commission 
by Minute Order 2004-049 on April 14, 2004, as a system that provides interstate and regional 
movement, linkage to population centers, and critical services.   

The APHN is comprised of: 
• National Highway System (NHS)
• Other Arterials
• Critical Service Routes
• Other High Traffic Routes

Part of the APHN is the NHS.  The NHS has been defined by the Federal Highway Administration (FHWA) 
to include roads deemed important to the nation’s economy, defense, and mobility, including: 

• All Interstates
• All roads in the Strategic Highway Network (STRAHNET), another federally-defined network
• Most principal arterials
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• Selected major strategic highway connectors
• Selected intermodal connectors

Figure 2-3 is a map of the state showing NHS routes highlighted. 

Figure 2-3. Arkansas National Highway System 

A small portion of the NHS in Arkansas is locally-owned.  Locally-owned NHS assets include 
approximately 101 lane miles of pavement (of more than 7,700 total Non-Interstate NHS lane miles) and 
6 bridges with a total deck area of 23,360 square feet (out of over 33 million square feet in NHS deck 
area).   

Condition data on the state- and locally-owned NHS pavements are included in this TAMP.  Condition 
and inventory data on state-owned NHS bridges and on six locally-owned NHS bridges are also included. 
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Pavement 
Overview 
In Arkansas, pavement work represents the single largest investment of public dollars in existing 
transportation assets.  Keeping pavements in good condition lengthens their useful life, enhances safety, 
minimizes user operating costs, and reduces vehicle emissions.  Rough roads not only increase wear and 
tear on vehicles, but can also reduce mobility in some cases.   

National Cooperative Highway Research Program (NCHRP) Report 859 discusses the potential 
consequences of delaying needed work on pavements and other highway assets.  As detailed in this 
report, delaying needed work on pavements can result in degraded pavement condition, more 
significant treatments, higher costs, and a reduction in Level of Service (LOS).  In addition, the report 
identifies lower condition ratings and LOS as factors that contribute to user discomfort, exposure to 
crashes and increased fuel usage.  Insufficient funding is the most common cause for delayed 
maintenance or preservation activities.   

Data Collection 
Since 1993 ARDOT has used state-of-the-art technolgy to collect pavement inventory and condition data 
using automated collection methods.  Specially-equiped vehicles are used to capture video data of the 
road network at highway speeds, and at the same time measure key indices of pavement condition, 
such as rougness, rutting and cracking.  Pavement data in this TAMP was collected in 2016 for ARDOT’s 
submission to the Highway Performance Monitoring System (HPMS). 

Technology for pavement data collection is constantly evolving, and ARDOT has made periodic 
enhancements to its data collection approach to leverage new technology while complying with changes 
in standards of data collection.  One recent change in data collection has been the implementation of 
three dimensional imaging for  pavement cracking.  This newer technology improves the detection of 
cracks and captures the depth of the crack, reducing the number of “false positives” reported 
previously.  ARDOT began the implementation of this new detection technology in late 2017.  Future 
versions of the TAMP will include three dimensional imaging of pavement cracking. 

Performance Measures 
ARDOT collects data on a variety of pavement metrics, including roughness, cracking, rutting, and 
faulting of concrete pavements.   

In order to provide a summary measure of pavement condition, ARDOT has developed an index termed 
the Pavement Condition Index (PCI) that represents the general condition of a pavement section on a 
scale of 0 (worst condition) to 100 (best condition).  PCI is calculated as a weighted average of four types 
of pavement metrics, which are environmental cracking, structural cracking, roughness, and rutting.  PCI 
is then used to assign a Pavement Condition Rating using letter grades A to F which describe the overall 
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pavement condition of the state highway system as good, fair, or poor.  This is accomplished by 
grouping “A” and “B” PCI grades as good, “C” and “D” PCI grades as fair and “F” PCI grades as poor. 

In addition to PCI and Pavement Condition Ratings, this plan also reports conditions for NHS pavements 
using the measures required by FHWA:  

• Percentage of pavements on the Interstate System in good condition
• Percentage of pavements on the Interstate System in poor condition
• Percentage of pavements on the NHS (excluding the Interstate System) in good condition
• Percentage of pavements on the NHS (excluding the Interstate System) in poor condition

The above measures are calculated using HPMS data as specified in 23 CFR Part 490.309.  Based on 
these regulations, the overall condition of a given pavement section is classified using the following 
metrics: 

• Pavement roughness is an indicator of discomfort experienced by road users traveling over the
pavement and is measured using the International Roughness Index (IRI).

• Rutting is quantified for asphalt pavement by measuring the depth of ruts along the wheel path.
Rutting is commonly caused by a combination of high traffic volume and heavy vehicles.

• Cracking is measured in terms of the percentage of cracked pavement surface.  Cracks can be
caused or accelerated by excessive loading, poor drainage, frost heaves or temperature
changes, and construction flaws.

• Faulting is quantified for concrete pavements.  Faulting occurs when adjacent pavement slabs
are misaligned.  It can be caused by slab settlement, curling, and warping.

For each of the above metrics, FHWA has established thresholds for good, fair and poor condition.  
Conditions are assessed using these threshold criteria for each 1/10-mile long pavement section.  An 
individual section is rated as being in good condition, if all of the metrics are rated as good, and poor 
when two or more are rated as poor.  All other combinations are rated as fair.  The lane miles in good, 
fair and poor condition are tabulated for all sections to determine the overall percentage of pavements 
in good, fair and poor condition.  These thresholds are summarized in Table 2-1 below.   

Table 2-1. FHWA Pavement Condition Thresholds 

Metric Good Fair Poor 

IRI (inches/mile) <95 95-170 >170

Cracking (%) 

- Asphalt <5 5-20 >20

- Jointed Concrete <5 5-15 >15

- Continuously Reinforced Concrete <5 5-10 >10

Rutting (inches) <0.20 0.20-0.40 >0.40

Faulting (inches) <0.10 0.10-0.15 >0.15

It is important to mention there are differences between the good, fair and poor ratings based on FHWA 
guidance as compared to ARDOT’s guidance.  The reason for the differences is due to how each agency 
establishes the breakpoints in condition ratings. 
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A graphic depiction of the four pavement condition metrics is shown below in Figure 2-4. 

Figure 2-4. Pavement Condition Metrics 

Inventory and Condition 
Table 2-2 below summarizes the current inventory and condition of all pavements on the State Highway 
System in Arkansas.  This table is based on the process developed by ARDOT which uses the PCI and 
Pavement Condition Rating.       

The table divides all pavements on the State Highway System into five categories. 
• APHN
• Interstate
• Non-Interstate APHN
• NHS Only
• Non-APHN
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The table identifies the following information for each of the five categories. 
• Centerline miles
• Lane miles
• Percentage of lane miles in each Condition Rating for each category.

Overall conditions are best for the Interstates, which carry the most traffic on a mile-by-mile basis, and 
are the worst for the Non-APHN, which carries the least.  For the Interstate System approximately 77 
percent of pavements have a Condition Rating of A or B.  In contrast for Non-Interstate NHS pavements 
approximately 34 percent have a Condition Rating A or B.  For the Non-APHN fewer than 10 percent of 
pavements have a Condition Rating of A or B. 

Table 2-2. ARDOT Pavement Inventory and Condition Summary 

           Condition Rating 

System Centerline 
Miles 

Lane 
Miles A B C D F 

Total 16,432 37,332 4% 14% 26% 32% 24% 

APHN 7,920 20,719 7% 21% 32% 27% 13% 
Interstate 749 3,203 32% 39% 19% 7% 3% 
Non-Interstate 
APHN  7,171 17,516 2% 18% 34% 31% 15% 

NHS Only  2,608 7,675 3% 25% 35% 25% 12% 

Non-APHN  8,512 16,613 1% 4% 19% 38% 38% 

Note: The Non-Interstate NHS is a subset of the Non-Interstate APHN. 

Table 2-3 below summarizes the current inventory and condition of the NHS using the FHWA 
good/fair/poor measure described above.  As shown in the table, large portion of Interstate and Non-
Interstate NHS pavements are classified as good or fair.  Approximately 1 percent of pavements in each 
category are classified as poor.  Condition data were not collected for the locally-owned NHS 
pavements, but the value for state-owned pavements is assumed to be representative of the total. 

Table 2-3. Arkansas NHS Pavement Inventory and Condition Summary Using FHWA Thresholds 

Owner/System Centerline 
Miles 

Lane Miles Good Fair Poor 

Interstate 749 3,203 70% 29% 1% 

Non-Interstate NHS  2,643 7,776 38% 61% 1% 

State Owned  2,608 7,675 

Non-State Owned 35 101 

Note: Condition data for the Non-State Owned routes has not been collected.  For the purposes of this 
TAMP, the condition data of these routes is assumed to be comparable to those of other NHS routes.  

Asset Inventory and Conditions F
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Bridges 
Overview 
Bridges are a critical element of transportation infrastructure.  These engineering feats provide passage 
across water bodies and other obstacles without impeding travel underneath or substantially altering 
the landscape.  Just as importantly, they provide access by spanning over other infrastructure elements 
such as rail lines and intersecting roadways.  While pavement can deteriorate in quality without fully 
losing its most basic function, a bridge must be safely constructed and adequately maintained to remain 
a viable travel option.  Research shows that bridges in good condition allow access to essential services 
and have a positive impact on the economy, making their construction and maintenance worthwhile. 

New bridges are designed to last at least 75 years.  However, the majority of bridges in Arkansas were 
designed for a 50-year design life.  In reality, a significant number of bridges remain in service for much 
longer.  Just like any other feature, a bridge requires periodic preservation activities to extend its useful 
life.  If bridge preservation work is delayed or deferred, the deterioration will quickly reach a point 
where more costly repairs are needed.  Delays in preservation activities result in accelerated 
deterioration.  Upon discovery that a bridge is in an advanced deteriorated condition, load restrictions 
may be necessary.  These bridges are generally referred to as load posted bridges.  In extreme cases, the 
bridge may require closing until needed repairs can be completed, which would result in costly detours 
for the traveling public.   

There is significant research, based on historical data that clearly shows how proper maintenance and 
preservation of bridges in a state of good repair prolonged useful life.  These benefits are felt by both 
transportation agencies and the traveling public.   

Data Collection 
Condition data of bridges is collected through visual inspections.  ARDOT inspects most of its bridges on 
a two-year cycle, and inspects selected bridges more frequently.  FHWA has specified data to be 
collected as part of a bridge inspection through the National Bridge Inspection Standards (NBIS).  ARDOT 
collects bridge data according to these standards and reports data annually to the National Bridge 
Inventory (NBI).  The NBI is an FHWA database that includes data on all bridges and culverts on public 
roads in the nation that are more than 20 feet long.  Additionally, ARDOT supplements its routine bridge 
inspections with more detailed visual inspections of bridge structural elements.  Prior to 2015, ARDOT 
collected element-level data for all bridges, state and local, using the American Association of State 
Highway and Transportation Officials (AASHTO) specification for Commonly Recognized (CoRe) 
Elements.  Since 2015 element-level inspections have been required for bridges on the NHS using an 
updated set of element definitions specified in the AASHTO Manual for Bridge Element Inspection 
(MBEI).  ARDOT currently performs element inspections for all state-owned bridges and locally owned 
NHS bridges based on this standard.  The bridge data presented in this TAMP was collected in 2017 for 
submittal to the NBI. 
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Performance Measures 
FHWA has established two measures of bridge condition: 

• Percentage of NHS bridges classified in good condition (weighted by deck area)
• Percentage of NHS bridges classified in poor condition (weighted by deck area)

FHWA requires that states use these measures in their TAMPs to describe condition, set targets, and 
analyze performance gaps of NHS bridges. 

ARDOT follows the FHWA NBI standards for inspection of all Arkansas bridges.  ARDOT performs 
inspections for all Arkansas bridges.  Inspectors record overall ratings for a bridge’s deck, superstructure, 
and substructure components on a scale from 0 (worst condition) to 9 (best condition).  Structures 
classified as culverts are included in the inventory if they are longer than 20 feet.  For the culvert 
structures, a single culvert rating is recorded using the same 0-9 scale.   

Bridge condition ratings are used to classify the bridge as being in good, fair or poor condition.  The 
lowest of the three ratings for deck, superstructure and substructure determines the overall rating of 
the bridge.  If this value is 7 or greater, the bridge is classified as being in good condition.  If it is 5 or 6, 
the bridge is classified as being in fair condition, and if it is 4 or less, the bridge is classified as being in 
poor condition.  A graphic depiction of the three bridge components is shown below in Figure 2-5. 

Figure 2-5. Bridge Components 
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Inventory and Condition 
Table 2-4 below summarizes the current inventory and condition of all bridges in Arkansas.  This table is 
based on FHWA’s NBI standards for identifying bridges that are in good, fair and poor condition.   

The table divides all bridges into two main categories, State Owned and Non-State Owned.  Each of 
these categories is further divided into NHS and Non-NHS bridges.   

The table identifies the following information for each of the categories. 

• Number of Bridges
• Deck area in square feet
• Percentage of bridges in good, fair and poor condition

For all NHS bridges, over 50% are in good condition with less than 4% in poor condition.  For all Non-NHS 
bridges, over 54% are in good condition with less than 6% in poor condition.   

Table 2-4. Bridge Inventory and Condition 

Owner/System Number of 
Bridges 

Deck Area (ft2) Good Fair Poor 

State Owned 

Total  7,306  60,205,283 50%  45%  5% 

NHS  2,362  36,100,852  50%  46%  4% 

Non-NHS  4,944  24,104,431  50%  44%  6% 

Non-State Owned 

Total  5,391  10,653,964 62%  33%  5% 

NHS 6  23,381 52% 23% 25% 

Non-NHS  5,385  10,630,583  62%  33%  5% 

Total 

Total  12,697  70,859,247 52%  43%  5% 

NHS  2,368  36,124,233  50%  46%  4% 

Non-NHS  10,329  34,735,014  54%  40%  6% 
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3. Life Cycle
Planning

Introduction 
Transportation asset management is fundamentally concerned with determining how best to manage a physical 
asset over its life cycle.  The process of developing a strategy for managing an asset to achieve a target level of 
performance while minimizing life cycle costs is termed “life cycle planning.”  An asset life cycle plan describes 
what investments are required in an asset’s maintenance, preservation, and rehabilitation as a function of the 
asset’s age and/or condition.  Life cycle planning is supported by management systems, including pavement and 
bridge management systems, which help model asset deterioration, simulate the effect of different treatments, 
and determine the optimal mix of treatments to perform for individual assets and networks of assets.   

Generally, an effective life cycle plan emphasizes performing timely maintenance activities to keep an asset in 
good condition, while avoiding, where possible, assets deteriorating to poor condition.  Once an asset 
deteriorates to poor condition treatment options are more expensive.  The benefit of such a strategy is that it 
has the potential to reduce long-term costs to the transportation agency and road users.  Life cycle planning also 
provides the information needed to determine how best to prioritize asset investments when funding levels are 
insufficient to meet all of the transportation system’s needs.   

This chapter summarizes the federal requirements for life cycle planning in TAMP development, describes 
ARDOT’s overall approach, and details life cycle planning for pavements and bridges. 

Federal Requirements 
Lifecycle planning is defined in 23 CFR 515.5 as “a process to estimate the cost of managing an asset class, or 
asset sub-group, over its whole life with consideration for minimizing cost while preserving or improving 
condition.”  

Life Cycle Planning  
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The federal regulations stipulate that a lifecycle planning process shall, at a minimum, include: 

• State DOT targets for asset condition for each NHS asset class or asset sub-group
• Identification of deterioration models for each NHS asset class or asset sub-group
• Potential work types, or treatments, across the whole life of each asset class or asset sub-group with

their relative unit cost
• A strategy for managing each NHS asset class, or asset sub-group by minimizing its lifecycle costs, while

achieving the State DOT targets for asset condition for NHS pavements and bridges

The federal regulations also stipulate that States should have pavement and bridge management systems for 
supporting life cycle planning and other related processes.  23 CFR 515.17 describes required pavement and 
bridge management system functionality, which includes: 

• Collecting, processing, storing, and updating inventory and condition data for all NHS pavement and
bridge assets

• Forecasting deterioration for all NHS pavement and bridge assets
• Determining the benefit-cost over the life cycle of assets to evaluate alternative actions (including no

action decisions), for managing the condition of NHS pavement and bridge assets
• Identifying short- and long-term budget needs for managing the condition of all NHS pavement and

bridge assets
• Determining the strategies for identifying potential NHS pavement and bridge projects that maximize

overall program benefits within the financial constraints
• Recommending programs and implementation schedules to manage the condition of NHS pavement

and bridge assets within policy and budget constraints

Approach Overview 
ARDOT uses the commercial off-the-shelf management system Deighton Total Infrastructure Management 
System (dTIMS), developed by Deighton Associates Limited (Deighton), to support life cycle planning for 
pavements and bridges and to meet the management system requirements outlined above. 

dTIMS includes functionality for managing asset inventory and condition data, defining treatments, specifying 
treatment triggers and other business rules, and simulating conditions over time given a budget and other 
constraints.  The dTIMS simulation selects what treatments to perform on each asset to most efficiently improve 
asset conditions subject to constraints.  The system supports specification of simulation constraints including, 
but not limited to, budget constraints by asset class/sub-class and by treatment type.  The simulation can be 
used to predict future conditions, determine funding required to meet a given set of performance targets, 
and/or recommend specific treatments to perform on a given asset. 

ARDOT has configured dTIMS to analyze both its pavements and bridges.  Under contract to ARDOT, Deighton 
has prepared configuration documents detailing the models implemented in the system and how the system is 
used.  The most recent pavement configuration document is dated August 2017 and the most recent bridge 
configuration document is dated September 2016. 

Pavement data loaded into dTIMS includes detailed distress data reported every 1/10 mile.  The distress data 
are aggregated by management section, where a management section is homogenous in pavement type and 
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functional characteristics, and represents a typical length of pavement over which a treatment is applied 
(typically two to five miles in length).  The pavement analysis performed in dTIMS includes separate analyses of 
Interstate, Non-Interstate APHN (including all Non-Interstate NHS pavements), and Non-APHN systems.  
Pavement types defined in the system include Asphalt, Jointed Concrete, and Continuously Reinforced Concrete. 
The pavement analysis is run separately for the three systems listed above.  

Bridge data loaded into dTIMS includes National Bridge Inventory (NBI) inspection data for each bridge.  The 
bridge analysis includes all ARDOT-owned bridges, including bridges on and off the NHS.  When simulating bridge 
conditions and work types, a mix of spending for bridge replacement, deck overlays, and rehabilitation is used to 
achieve the best overall performance. 

The following sections provide additional details on the life cycle plans developed in dTIMS for pavements and 
bridges, respectively. 

Pavement Life Cycle Planning 

Performance Objectives 

As discussed in Chapter 2, ARDOT characterizes overall pavement condition using PCI and summarizes PCI into 
Condition Rating letter grades.  ARDOT’s objective for its pavements is to maintain pavement at the desired state 
of good repair at minimum life cycle cost.  The desired state of good repair for ARDOT’s pavements is to 
maintain all NHS pavements at a Condition Rating of A or B and to maintain other non-NHS pavements on the 
APHN at a Condition Rating of A, B, or C.  These criteria were established through a statewide needs assessment 
in 2016 and described in the Arkansas Legislative Audit report titled Review of Sources and Uses of Funds: 
Arkansas Department of Transportation for the Period July 1, 2009 through June 30, 2016 and Projected for 
Fiscal Years 2017 through 2020.  Furthermore, the criteria supported are consistent with the goals and 
objectives described in Chapter 1. 

Deterioration Models 

The Pavement Management System (PMS) Configuration report prepared by Deighton details ARDOT’s 
pavement deterioration models.  A total of 72 models have been developed and are detailed in this document. 
These vary by the following: 

• Pavement indices - separate deterioration models are established for environmental cracking, structural
cracking, roughness and rutting

• Pavement thickness - separate models are defined for thin and thick pavements
• Soils strength - separate models are defined for weak, moderate, and strong soil strength
• Truck traffic - separate models are defined for low, moderate, and high truck traffic

Figure 3-1, reproduced from the configuration document, shows a representative set of deterioration models.  
In this case, models for the three different truck traffic levels are shown for environmental cracking of thin 
pavements on strong soil.  The uppermost line shows predicted deterioration for pavements with a low level of 



Arkansas DOT Transportation Asset Management Plan 

Life Cycle Planning  3-4 

truck traffic, while the lowest line, reflecting the most rapid deterioration, shows predicted deterioration for 
pavements with a high level of truck traffic. 

Figure 3-1. Example Pavement Deterioration Models – Environmental Cracking: Thin Pavement on Strong Soil

Work Types 

Table 3-1 shows the treatments simulated by dTIMS for pavements.  For each treatment, the table shows a 
description, the cost per lane mile for Interstates, the Non-Interstate APHN, and Non-APHN systems, and the 
approximate treatment life in years.  Additional treatments performed by ARDOT include asphalt crack sealing 
and concrete joint repair, which are projected to occur following a major treatment such as an overlay. 
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Table 3-1. Pavement Work Types 

Treatment 
Cost Per Lane Mile ($) Treatment Life 

(years) Interstate APHN Non-APHN 

Asphalt crack seal $17,250 $17,250 $17,250 8 

Asphalt surface treatment N/A 14,500 14,500 6 

Micro surface N/A 39,424 39,424 10 

Ultra-Thin Bonded Wearing Course 65,000 65,000 65,000 8 

Thin overlay 98,000 98,000 98,000 10 

Structural overlay 365,000 365,000 325,000 18 

Hot in place recycle 250,000 250,000 250,000 12 

Reconstruction 1,687,500 1,375,000 1,250,000 20 

Concrete grinding 26,048 26,048 26,048 8 

Concrete joint repair 5,000 5,000 5,000 8 

Concrete pavement repair 57,000 57,000 57,000 8 

Strategy 

In dTIMS, the life cycle strategy consists of a set of treatments, triggers that specify when the treatment may be 
considered, and details on the effectiveness of the treatment.  Using this information, the system then 
determines the specific treatment strategy to perform for a given section based on the budget and other 
constraints.  Absent a budget constraint, the system attempts to maximize pavement condition as measured 
using PCI.  With constraints, the system attempts to identify the strategy that provides the greatest benefit (in 
terms of improved pavement condition) given the available budget. 

Figure 3-2, reproduced from the configuration document, shows a hypothetical example in which two 
treatments are possible.  On this graph pavement condition is depicted on the vertical axis and age is depicted 
on the horizontal axis.  The predicted condition in the absence of a treatment is shown in black.  The blue and 
red lines depict two different strategies.  The blue line shows the approximate effect of performing a surface 
treatment, while the red line shows the effect of an overlay.  A surface treatment is less expensive than 
overlaying the pavement, but it must be performed more frequently to achieve the same pavement life 
extension as an overlay.  Thus, in this hypothetical example, which is not based on true pavement preservation 
practice, dTIMS would likely program an overlay if sufficient funds were available.  Otherwise repeated surface 
treatments would likely be recommended. 
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Figure 3-2. Example Pavement Strategies 

For each of the 11 treatments listed in Table 3-1 ARDOT has defined the following parameters to support 
identification of the optimal life cycle strategy: 

• Treatment Triggers specify the ranges over which the treatment is deemed feasible for the four
condition indices described previously (environmental cracking, structural cracking, roughness, and
rutting).  These triggers may vary by system.

• Treatment Resets describe, for each of the four condition indices, whether the treatment resets the
index, extends pavement life, or leaves the index unchanged.  Life extension is specified in terms of the
additional number of years added to pavement life for the specified index.

• Subsequent Treatments are treatments that can be performed following a previous treatment.  For
example, following micro-surfacing it is possible to perform a thin or functional overlay, but not to
repeat the micro-surfacing treatment.

Bridge Life Cycle Planning 

Performance Objectives 

As discussed in Chapter 2, ARDOT characterizes bridge conditions using the deck, superstructure, substructure, 
and culvert ratings.  A condition index term, Bridge Condition Index, combining these ratings is used internally in 
dTIMS as a trigger for replacement and to help prioritize work.   

ARDOT’s objective for its bridges is to maintain all bridges in good or fair condition at minimum life cycle cost.  
However, ARDOT recognizes that even in an ideal setting some bridges will be in poor condition, if only because 
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of the time required for design and construction once a bridge is identified as being in poor condition.  Further, 
the funds to replace all poor bridges as soon as they become poor are simply not available.  Thus, for this TAMP, 
the desired state of good repair for ARDOT’s bridges is, as stated in Chapter 2, approximately 4 percent of NHS 
bridges in poor condition.  Note that without an infusion of additional funding ARDOT’s bridge management 
system is projecting an increase in the percentage of bridges in poor condition to approximately 11% by 2027.  
These criteria support and are consistent with the goals and objectives described in Chapter 1. 

Deterioration Models 

The Bridge Management System (BMS) Configuration report prepared by Deighton details the development of 
ARDOT’s bridge deterioration models.  A total of 18 models have been developed and are detailed in this 
document.  These include: 

• Culvert deterioration - concrete and steel
• Deck deterioration - concrete deck on concrete cast-in-place deck structure, bituminous deck on

concrete cast-in-place deck structure, concrete deck on concrete precast panel deck structure,
bituminous deck on concrete precast panel deck structure, other

• Superstructure deterioration - concrete, concrete continuous, steel, steel continuous, pre-stressed
concrete, pre-stressed concrete continuous, timber, aluminum/iron

• Substructure - scour critical, timber, other

For each deterioration curve, the time for transition from one condition rating to another was determined by 
analysis of historic bridge data.  Separate analyses were performed for bridges with unusually fast, unusually 
slow, and normal deterioration patterns.  This resulted in upper, middle, and lower transit curves which are 
applied at different stages of the bridge life cycle.   

Figure 3-3 is an example of the middle curve transitions for a bituminous deck on a concrete cast-in-place deck structure. 
The figure shows condition on the vertical axis and age on the horizontal axis.  Each series on the figure is the curve for a 
different initial condition rating showing the average time until the rating deteriorates to the next lower value. 

Figure 3-3. Example Bridge Deterioration Models – Bituminous Deck on Concrete Cast-In-Place Deck Structure 
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Work Types 

Similar to the case for pavements, a number of bridge treatments were initially defined in dTIMS.  However, the 
analysis performed for the TAMP was restricted to the three predominant treatments performed by ARDOT.  
These are as follows: 

• Polymer overlay has the effect of maintaining the deck rating for approximately 12 years.  This
treatment costs approximately $7 per square foot of deck area (in 2017 dollars).

• Rehabilitation restores all ratings to a value of 8 and costs approximately $33 per square foot of deck
area.

• Bridge or culvert replacement has the effect of restoring all bridge conditions to a value of 8.  The cost
of the treatment is approximately $120 to $180 per square foot of deck area.  However, ARDOT explicitly
calculates the replacement cost of each bridge considering the likely dimensions of a replacement
bridge.  The unit cost for the replacement depends upon the maximum span length and bridge length
for the current bridge.

Strategy 

The life cycle strategy for bridges is established  in dTIMS by specifying when different treatments are feasible 
and what their effects are.  The system then simulates selection of the set of treatments that will maximize 
conditions subject to the constraints.  In addition, ARDOT specifically constrains the total percentage of work for 
each of the three treatments.  These constraints have been set through analysis of a range of scenarios to 
maximize overall performance.  The treatments’ triggers and constraints are as follows: 

• Polymer overlays are feasible when all of the following are true:
- NBI Deck rating is ≥ 7
- There is no current overlay whose lifespan has not expired (12 years)
- There is no current bituminous overlay
- NBI Superstructure rating is ≥ 6
- NBI Substructure rating is ≥ 5
- It is not a timber structure
- NBI item 43b (Design Type, Main) is not 22, 05, or 06
- NBI item 108a (Deck Surface Type) is either 1, 2, 3, or 4
- Nine percent of the total budget may be spent on overlays

• Rehabilitation is feasible when all of the following are true:
- NBI Deck rating is 5 or 6
- NBI Superstructure rating is ≥ 6
- NBI Substructure rating is ≥ 5
- It is not a timber structure
- NBI item 43b (Design Type, Main) is not 22, 05, or 06
- NBI item 108a (Deck Surface Type) is either 1, 2, 3, 4, 5, or 6
- The bridge is more than 12 years old
- Thirteen percent of the total budget may be spent on rehabilitation

• Replacement is feasible:
- when the structure is a bridge and at least one of the following is true:
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§ Bridge Condition Index ≤ 60
§ NBI rating ≤ 4
§ Timber structure
§ It is posted (for load or otherwise)

- when the structure is a culvert and either of the following is true:
§ NBI Culvert rating ≤ 4, or
§ It is posted (for load or otherwise)

- Seventy-eight percent of the total budget may be spent on replacement

Based on these criteria, the system typically recommends an overlay for decks with a rating of 6 and 
rehabilitation for bridges with a deck rating of 5 or greater to avoid triggering the need for a more costly 
replacement.  This approach is consistent with a life cycle cost minimizing approach. 

The above paragraphs describe the life cycle strategy as modeled in dTIMS.  When determining what work to 
perform on a given bridge, ARDOT staff review the dTIMS recommendations and verify or change the 
recommendations based on the inspection report of each bridge.  Staff may also visit each bridge to gain 
additional information prior to making a project recommendation.  Through this process ARDOT may confirm the 
system recommendations or, based on the available information, identify a more effective strategy.  Also, in 
determining preservation treatments, ARDOT staff considers a broader range of treatments than those modeled 
in dTIMS.  The full set of treatments, their costs, and the circumstances under which they may be recommended 
are detailed in ARDOT’s proposed agreement with FHWA for use of federal funds for bridge preservation, 
described further in Chapter 6.   
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Performance Scenarios and Gap Assessment  

4. Performance Scenarios
and Gap Assessment

Introduction 
An important facet of asset management is projecting future asset conditions to help establish the appropriate 
allocation of existing funding, prioritization of improvements, and realistic expectations concerning future 
performance.  Management systems allow an agency to define a performance scenario in which future 
conditions for a given asset class are projected, taking into account the effect of deterioration and scheduled 
investments along with potential future investments that are based on expected funding levels.  The ingredients 
for developing such a scenario include information on the current asset inventory and its conditions, 
summarized in Chapter 2; the products of asset life cycle planning described in Chapter 3; and assumptions 
regarding potential future funding described in Chapter 6.   

This chapter presents the results of a set of performance scenarios developed for the 10-year period from 2018 
to 2027.  These have been developed for pavements and bridges to predict future conditions given potential 
funding.  This chapter also includes a gap assessment performed to identify the difference between current and 
projected asset conditions in achieving the desired state of good repair.   

Federal Requirements 
A requirement of the federal regulations for TAMPs in 23 CFR Part 515 is that States should establish a process 
for conducting a performance gap analysis.  23 CFR Part 515.5 defines performance gaps as “…gaps between the 
current asset condition and State DOT targets for asset condition, and the gaps in system performance 
effectiveness that are best addressed by improving the physical assets.”  23 CFR Part 515.7 stipulates the 
purpose of the gap assessment is to “…identify deficiencies hindering progress toward improving or preserving 
the NHS and achieving and sustaining the desired state of good repair.”  It further stipulates that the process 
should address: 

• State targets for asset conditions for NHS pavements and bridges based on performance management
rule 23 CFR Part 490.

• Gaps in the performance of the NHS that affect NHS pavements and bridges regardless of their physical
condition.

• Alternative strategies to close or address the identified gaps.
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ARDOT performs the following steps as part of TAMP development to support compliance with the above 
requirements: 

• Defining the desired state of good repair for NHS pavements and bridges
• Establishing existing conditions
• Simulating future conditions
• Comparing existing and projected future conditions to the desired state of good repair and the two- and

four-year targets for NHS pavements and bridges established separately
• Calculating the one-time investment that would be required to close any gaps projected to occur

between the targets and projected conditions, as well as between the desired state of good repair and
projected conditions

• Incorporating the identification of strategies to address the gaps as part of the investment strategies
development process discussed in Chapter 6

An important input to the gap assessment process is the setting of two- and four-year targets for NHS 
pavements and bridges established in accordance with 23 CFR Part 490.  However, given that the deadline for 
initial development of these targets is after the submission date for this initial TAMP, the two- and four-year 
targets were undefined as of the time of TAMP development.  These targets will be included in future gap 
assessments and detailed in future versions of this TAMP. 

Analytical Approach 
ARDOT uses dTIMS to support development of performance scenarios and assess performance gaps.  dTIMS is a 
software decision support tool which performs modeling capabilities that can deliver future projections on 
infrastructure condition for an agency’s transportation network based on information of definable funding 
scenarios.  Key parameters used in the system are developed through the life cycle planning process described 
in Chapter 3.  Both pavement and bridge analyses were performed for ARDOT owned assets only.  The following 
sections further detail the approach used for pavements and bridges, respectively. 

Pavements 
For the pavement analysis, ARDOT performed runs for three different road systems: Interstates, Non-Interstate 
APHN, and Non-APHN.  A separate budget was established for each of these systems, as detailed in Chapter 6.  
Scenarios were run at the expected budget level, as well as at other budgets above and below the expected 
levels.  Budgets are specified in the system in current dollars, with an assumed annual inflation rate of two 
percent. The most recent dataset available as of November 2017 was used for the analysis. 

As mentioned before, Non-Interstate NHS pavements are included in the Non-Interstate APHN system.  For this 
Tamp, no particular constraint is placed on spending for the NHS versus other APHN pavements.  Instead, the 
system simulates allocation of funds to achieve best results for the entire APHN.  If needed, future TAMPs will 
include NHS specific evaluations.   

For each run, dTIMS predicts what work will occur, as well as the conditions resulting from pavement 
deterioration and the simulated treatments.  Results are expressed in terms of average PCI and the percentage 
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of pavement lane miles in each Condition Rating: A, B, C, D, and F.  To further refine the results from dTIMS, a 
supplemental analysis is performed to calculate PCI, Pavement Condition Rating and the good, fair and poor 
condition for each 1/10-mile section.    

Bridges 
For the bridge analysis, runs were performed for all ARDOT owned bridges.  Scenarios were run at the expected 
budget level, as well as at other budgets above and below the expected levels.  Budgets are specified in the 
system in current dollars, with an assumed annual inflation rate of two percent.  As noted in Chapter 3, the 
budget was specified by treatment type, with 78 percent of the budget reserved for replacements, 13 percent 
for rehabilitation, and 9 percent for deck treatments.  As with pavements, no particular constraint is placed on 
spending for the NHS versus other bridges.  Instead, the system simulates allocation of funds to achieve best 
results for the entire state owned inventory.  If needed, future TAMPs will include NHS specific evaluations.   

For each run, dTIMS predicts what work will occur, as well as the conditions resulting from bridge deterioration 
and the simulated treatments.  Results are expressed in terms of percentage of bridges in good, fair, and poor 
condition, by deck area, as well as average Bridge Condition Index, a measure used internally to the system to 
combine the different condition ratings for a bridge.  For bridges, in contrast to the case of pavements, dTIMS 
directly predicts the good, fair and poor rating as required by FHWA. 

As noted previously, the desired state of good repair for NHS bridges is to maintain current conditions in terms 
of the percent of bridges classified as being in poor condition.  As detailed in Chapter 2, for NHS bridges, 96 
percent of the inventory is in good or fair condition, while 4 percent is in poor condition.   

Scenario Results 
Pavements 
Figures 4-1 to 4-6 show predicted conditions for pavements.  Each graph shows the distribution of lane miles by 
Pavement Condition Rating for each year of the analysis.  Time is depicted on the horizontal axis and the 
percentage of lane miles in each Pavement Condition Rating is shown on the vertical axis. Values for 2018 to 
2027 are predicted based on current level of funding discussed in Chapter 6. 

The figures below include: 

• Figure 4-1, Predicted Pavement Conditions – All Pavements
• Figure 4-2, Predicted Pavement Conditions – APHN
• Figure 4-3, Predicted Pavement Conditions – Interstates
• Figure 4-4, Predicted Pavement Conditions – Non-Interstate APHN
• Figure 4-5, Predicted Pavement Conditions – Non-Interstate NHS
• Figure 4-6, Predicted Pavement Conditions – Non-APHN
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Figure 4-1, Predicted Pavement Conditions – All Pavements, points out that currently there is not adequate 
funding available to maintain the entire State Highway System in a state of good repair.  In 2027, it is projected 
that 66% of the system will be in poor condition.   

Figure 4-2, Predicted Pavement Conditions – APHN, shows that the condition of some of the APHN will improve 
over the 10-year period.  It also shows that more of the APHN will reach a poor condition by 2027.  It is 
important to remember that this portion of the State Highway System carries more than 90% of all travel in the 
State.   

Figure 4-3, Predicted Pavement Conditions – Interstates, shows that the condition of the Interstates will 
continue to improve over the 10-year period.  This graph also points out the benefit of the Interstate 
Rehabilitation Program to the condition of the Interstate System in Arkansas.      

Figure 4-4, Predicted Pavement Conditions – Non-Interstate APHN, shows that, due to inadequate funding 
levels, the majority of Non-Interstate APHN pavements in fair condition decline into poor condition while there 
is some increase in the percentage of pavements in good condition over the 10-year period. 

Figure 4-5, Predicted Pavement Conditions – Non-Interstate NHS, shows that the condition of some of the Non-
Interstate NHS will improve over the 10-year period.  However, it also shows that more of the Non-Interstate 
NHS will reach a poor condition by 2027.  This is due to an inadequate level of available funding.     

Figure 4-6, Predicted Pavement Conditions – Non-APHN, shows that the condition of the Non-APHN will worsen 
significantly over the 10-year period.  It is predicted that 94% of the Non-APHN will be rated as poor in 2027 if 
there is not a significant increase over the current level of funding.        

Figure 4-1. Predicted Pavement Conditions – All Pavements 
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Figure 4-2. Predicted Pavement Conditions – APHN 

Figure 4-3. Predicted Pavement Conditions – Interstates 
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Figure 4-4. Predicted Pavement Conditions – Non-Interstate APHN 

Figure 4-5. Predicted Pavement Conditions – Non-Interstate NHS 
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Figure 4-6. Predicted Pavement Conditions – Non-APHN 

Table 4-1 summarizes the predicted conditions in 2027 based upon the current level of funding.  The table 
shows the percentage of each system predicted for each Pavement Condition Rating, quantifying the values 
shown for the final bar in Figures 4-1 to 4-6.  Table 4-2 shows predicted good, fair and poor conditions according 
to FHWA guidance. 

Table 4-1. Predicted ARDOT Pavement Condition Level by System in 2027 

2027 ARDOT Condition Rating 

System        A         B         C      D        F 
Total 23% 2% 3% 6% 66% 

APHN Total 39% 3% 6% 9% 43% 

Interstate 89% 9% 1% 1% 0% 

Non-Interstate APHN 31% 1% 6% 11% 51% 

Non-Interstate NHS 33% 2% 9% 12% 44% 

Non-APHN 3% 0% 1% 2% 94% 
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Table 4-2. Predicted FHWA Good/Fair/Poor Conditions for NHS Pavement in 2027 

2027 FHWA Condition Rating 

System Good Fair Poor 

Interstate 66% 33% 1% 

Non-Interstate NHS 22% 74% 4% 

Bridges 
Figures 4-7 and 4-8 show predicted conditions for bridges.  Each graph shows the distribution of good, fair, and 
poor deck area for each year of the analysis.  Time is depicted on the horizontal axis and the percentage of deck 
area in each category is shown on the vertical axis.  The predicted values shown in the graphs are based on the 
current level of funding discussed in Chapter 6. 

Figure 4-7. Predicted Bridge Conditions – All Bridges 
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Figure 4-8. Predicted Bridge Conditions - NHS 

As indicated in the figures, bridge conditions are projected to worsen over time, with the percentage of bridges 
in poor condition generally held constant or declining until this value increases in 2027.  As of 2027, 55.8 percent 
of bridges on the NHS are projected to be in good condition, 33.2 percent are projected to be in fair condition, 
and the remaining 11 percent are projected to be in poor condition.   

Gap Assessment 
Tables 4-3 to 4-5 detail the gap assessment performed for NHS pavements and bridges.  

Table 4-3 shows the gap assessment for NHS pavements based on pavement condition.  ARDOT’s desired state 
of good repair for NHS pavements is to maintain these with a Pavement Condition Rating of A or B.  For 
Interstates, approximately 77 percent of the system is currently maintained with a Pavement Condition Rating of 
A or B.  Based on current funding levels, this figure is expected to rise to approximately 97 percent by 2027.  In 
the future, only 3 percent of lane miles are estimated to fall below this threshold.   

For Non-Interstate NHS pavements, only 44 percent of the system is currently maintained in the desired state of 
good repair, and this figure is expected to drop to 35 percent by 2027 based on expected funding.  Currently 56 
percent of Non-Interstate NHS lane miles fail to meet the desired state of good repair, and in the future 65 
percent of lane miles are projected to fall below this threshold.   
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Table 4-3. Gap Assessment for NHS Pavement Assets Based on Condition Rating 

Condition Rating 

A-B C-F Gap 

Interstate 

Desired State of Good Repair 100% 0% N/A 

Current Performance 77% 23% 23% 

10-Year Projected Performance 97% 3% 3% 

Non-Interstate NHS 

Desired State of Good Repair 100% 0% N/A 

Current Performance 44% 56% 56% 

10-Year Projected Performance 35% 65% 65% 

Table 4-4 presents the results of the NHS pavement gap assessment using the FHWA good, fair and poor 
measure.  Based on this measure the projected gap in 2027 is 1 percent of lane miles for Interstates and 4 
percent of lane miles for the Non-Interstate NHS.  However, these figures are misleading, as a large percentage 
of ARDOT pavements are forecasted as being in fair condition even when the Condition Rating is C or worse, 
which is outside of ARDOT’s definition of the desired state of good repair. 

Table 4-5 shows the gap assessment for NHS bridges based on the FHWA good, fair and poor measure.  ARDOT’s 
desired state of good repair for NHS bridges is to maintain the percentage of bridges in poor condition at or 
below the current value of 4 percent.  Given this definition, there is no gap between the desired state of good 
repair and current conditions.  However, the percentage in poor condition is expected to rise to 11 percent in 
2027, creating a 7 percent gap equivalent for bridges (by deck area).   

Table 4-4. Gap Assessment for NHS Pavement Assets Based on the FHWA Good/Fair/Poor Measure 

Good Fair Poor Gap 

Interstate 

Desired State of Good Repair   100% 0% N/A 

Current Performance 8% 91% 1% 1% 

10-Year Projected Performance 66% 33% 1% 1% 

Non-Interstate NHS 

Desired State of Good Repair  100% 0% N/A 

Current Performance 6% 93% 1% 1% 

10-Year Projected Performance 22% 74% 4% 4% 
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Table 4-5. Gap Assessment for NHS Bridges Based on the FHWA Good/Fair/Poor Measure 

Good Fair Poor Gap 

Desired State of Good Repair   96% 4% N/A 

Current Performance 49% 47% 4% 0% 

10-Year Projected Performance 56% 33% 11% 7% 

Recently ARDOT completed a detailed study on the gap between current funding and funding needed to achieve 
the desired state of good repair.  In September 2017 ARDOT published the report Arkansas State Highway 2016 

Needs Study – Draft.  This report incorporates the Arkansas Legislative Audit report discussed previously titled 
Review of Sources and Uses of Funds: Arkansas Department of Transportation for the Period July 1, 2009 through 

June 30, 2016 and Projected for Fiscal Years 2017 through 2020.  The Needs Study concludes that over the next 
10 years system preservation needs for ARDOT owned roads total $9.25 billion.  This figure includes $5.04 billion 
for system preservation for pavements and bridges.  The Legislative Audit report further details that an 
additional $277 million would be required per year, equal to $2.77 billion over 10 years, to meet pavement and 
bridge system preservation needs for the entire State Highway System. 

The projections shown here reflect ARDOT’s best estimate of NHS pavement and bridge performance given 
expected funding.  Nonetheless, ARDOT seeks to reduce the projected gaps where possible.  Chapter 6 includes 
a discussion of ARDOT’s investment strategies for addressing these gaps. 
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5. Risk
Management

Introduction 
Transportation agencies often must spend significant resources responding to and/or mitigating unforeseen events.  
These include, but are not limited to, damage to the transportation system from natural disasters and other events; 
unexpected changes in available funding that impact capital plans; and defects in designs,  materials, or  construction 
that require further investment to address. 

Where it is possible to anticipate upcoming needs and potential events, it is important to consider these in 
future plans, both to improve the accuracy of those plans, and, where possible, reduce costs to ARDOT and the 
public.  The process of identifying and responding to these issues is termed risk management.  Risk management 
strengthens asset management by identifying strategies to either reduce uncertainty or manage its effects.  
Being proactive rather than reactive in managing risk, and avoiding management by crisis, helps an agency to 
best use available resources, builds public trust, and reduces risk.  Many of the activities ARDOT undertakes on a 
daily basis, such as inspecting bridges, testing materials, and overseeing project schedules, were first instituted 
to help reduce or mitigate risk.  

This section describes the federal requirements pertaining to risk management in TAM, as well as ARDOT’s risk 
management process and asset risk mitigation plan.  Additionally, this section summarizes an assessment of NHS 
pavements and bridges repeatedly damaged by emergency events, consistent with federal requirements. 

Federal Requirements 
Requirements for consideration of risk in a TAMP are detailed in 23 CFR Part 515.  This section of the federal 
regulations defines risk as “the positive or negative effects of uncertainty or variability upon agency objectives” 
(23 CFR Part 515.5). 

The regulations further define risk management as “the processes and framework for managing potential risks, 
including identifying, analyzing, evaluating, and addressing the risks to assets and system performance” (23 CFR 
Part 515.5). 

Risk Management 



Arkansas DOT Transportation Asset Management Plan 

Risk Management  5-2 

Based on the regulations, a state TAMP should include a description of its risk management process.  The 
process should include the following: 

• Identification of risks that can impact the condition and performance of NHS pavements and bridges
• Assessment of the identified risks in terms of the likelihood of their occurrence and their impact and

consequence if they do occur
• Evaluation and prioritization of the identified risks
• Mitigation plan for addressing the top priority risks
• Approach for monitoring the top priority risks
• Summary of the evaluation of NHS pavements and bridges repeatedly damaged by emergency events

Generally, the risk management process required by the regulations follows the idealized process described in 
International Standards Organization (ISO) Standard 31000 and in the literature, as depicted in Figure 5-1 below. 

Source: adapted from the Contractor’s Final Report for NCHRP Project 20-24(74), 2011. 

Figure 5-1. Risk Management Process 

While describing an overall process consistent with that outlined in the figure, the regulations include specific 
provisions regarding risk identification and evaluation of facilities repeatedly damaged by emergency events.  
The regulations provide examples of risks that should be identified, including: current and future environmental 
conditions, such as extreme weather events, seismic activity, and risks related to recurring damage from 
emergency events; financial risks such as budget uncertainty; operational risks such as asset failure; and 
strategic risks such as environmental compliance. 

The requirements for evaluation of facilities repeatedly damaged by emergency events are described in a 
separate section of the federal regulations, 23 CFR Part 667.  This section requires each state to perform an 
evaluation of roads, highways, and bridges damaged repeatedly through emergency events since         
January 1, 1997.   An “emergency event” is defined as “…a natural disaster or catastrophic failure resulting in an 
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emergency declared by the Governor of the State or an emergency or disaster declared by the President of the 
United States.”  The evaluation should be performed on a statewide basis, and a summary of the evaluation for 
NHS roads and bridges should be included in the TAMP. 

Risk Management Process and Assessment 
Existing Controls 
ARDOT staff continually manage a wide variety of transportation-related risks, using both formal and informal 
risk management approaches. ARDOT’s formal controls for mitigating risk are captured in the agency’s manuals, 
guidelines, and specifications available on the ARDOT web site (www.ArDOT.gov).  These incorporate 
approaches for mitigating known risks in the following areas: 

• Design/Specifications: The documents Geometric Design Criteria for Non-freeway Resurfacing,
Restoration and Rehabilitation Projects, Roadway Design Drainage Manual, List of Frequently Used
Standard Bridge Drawings, Roadway Design Plan Development Guidelines, Arkansas 2014 Standard
Specification for Highway Construction, and others provide guidance for road and bridge design
reflecting best practices and additional guidance on specific design issues, such as bridge design details
and guidance for culvert selection.

• Design-Build Project Risks: The manual Design-Build Guidelines and Procedures helps mitigate project-
level risk by detailing the design-build process and clarifying the allocation of risk for these projects.

• Bridges: Routine bridge inspections help to manage bridge risks.  The manual Local Government
Procedure for Compliance with the National Bridge Inspection Standards provides guidance for local
agencies in performing bridge inspections.  The “Bridge Scour Plan of Action” form is used to detail scour
events and mitigate risks related to bridge scour.  The ARDOT Earthquake Response Plan itemizes the
mitigation, preparation, and response plans in anticipation of a catastrophic earthquake.

• Storm Water: The documents 2016 Erosion and Sediment Control Design and Construction Manual and
Statewide Storm Water Management Program specify best practices for storm water pollution
prevention and plan development in design, construction and maintenance.

• Materials: The Manual of Field Sampling and Testing Procedures catalogs best practices for controlling
materials quality.

In addition to developing and maintaining these resources, ARDOT has worked to reduce risk through a number 
of other initiatives, including: 

• Project risk management: ARDOT uses the AASHTO SiteManager system to help manage its construction
projects and minimize risks of cost and schedule overruns.

• Consideration of seismic risk in bridge design and inspection: the northern portion of the state lies in
the vicinity of the New Madrid fault and is subject to seismic risk.  ARDOT addresses seismic risk in the
design process as existing bridges are reconstructed or replaced.  In addition, ARDOT is developing a plan
for performing special inspections in response to seismic activity.

• Improved winter maintenance: in recent years there have been multiple winter storms that have
challenged ARDOT‘s resources for snow and ice removal, and consequently created significant, albeit
short-term, safety and mobility impacts.  To meet winter maintenance needs, ARDOT has established
winter weather stockpiles (salt, sand, and de-icing chemicals) in protected shelters around the state, and
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has pre-staged snow removal equipment in strategic locations.  ARDOT has recently expanded its 
inventory of snow removal equipment and added GPS and live cameras to this equipment for tracking 
and observation.  ARDOT has developed a plan to distribute resources in advance of and in response to 
severe weather events, and has developed revised policies related to personnel assignments, chains of 
command, and equipment usage outside their normal operating areas.  

• Analysis of funding scenarios: ARDOT routinely analyzes impacts of potential changes in funding and
transportation-related policies that may impact needs or available funds.  This information is provided
to ARDOT managers, state legislators and other stakeholders to help inform their decision-making.  The
subsection on mitigation actions discusses ongoing and future analyses of different funding levels
needed to help address impacts of changes in funding.

• Auditing: ARDOT performs and is subject to a number of types of audits.  These help reduce risk through
verifying that established rules, regulations, policies, and procedures are followed.   For example, ARDOT
conducts desk audits of its planning contracts and railroad agreements.  ARDOT also has an internal
audit division that conducts audits of individual business units.  Furthermore, the Arkansas Legislative
Audit periodically audits ARDOT (most recently in August 2017).

Risk Register Development 
To address the requirements for consideration of risk in developing its TAMP, ARDOT supplemented its pre-
existing processes through development of a risk register.  The initial version of the register was developed 
through the ARDOT TAMP Risk Management Workshop conducted on December 14, 2017.  Participants in the 
workshop included staff from ARDOT, Metropolitan Planning Organizations (MPOs) from across the State, and 
FHWA.  

The risk register identifies risks in seven categories.  These categories are illustrated in Figure 5-2 and are 
defined in Table 5-1.  Through the Risk Management Workshop, ARDOT identified a total of 36 risks, classifying 
them into these categories.  Subsequently, workshop participants performed a qualitative assessment of each 
risk, using expert judgment to assess the likelihood of each one occurring and the impact or consequence of 
each one if it were to occur.  Figure 5-3 shows the approach used for classifying risks in terms of likelihood and 
impact, and the resulting initial priority established based on these values.  

Figure 5-2. Risk Categories 
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Figure 5-3. Categorization of Risk Likelihood and Impact (Consequence) 

Table 5-1. Risk Category Definitions and Examples 

Risk 
Category 

Description Elements of Risk Management 

Asset 
Performance 

Risks associated with asset failure, which can 
include: 
• Structural 
• Capacity or Utilization 
• Reliability or Performance 
• Obsolescence 
• Maintenance or Operation 

• Consistently perform and document inspection
programs 

• Allocate funding for repair and maintenance
• Evaluate competing resource demands 
• Establish intervention levels
• Prioritize actions and document processes

Highway 
Safety 

Risks to highway safety related to the asset 
management program: 
• Highway crash rates, factors, and 

countermeasures 
• Safety performance of assets, 

maintenance, and rehabilitation 
treatment options 

• Safety in project selection, coordination,
and delivery 

• Safety focused asset management programs
• Network screening for consideration of safety 

hotspots within asset maintenance and
rehabilitation

• Consideration of safety benefits/costs in asset
management decision making

• Incorporating consideration of potential safety
improvements in developing projects 

External 
Threats 

External threats include both human-induced 
and naturally occurring threats, such as: 
• Extreme weather 
• Seismic events 
• Terrorism or accidents 
• Paradigm shifting technologies 

• Incorporate potential impacts of environmental 
conditions and new technologies into long term 
planning 

• Identify and inventory external risks to existing 
infrastructure 

• Infrastructure inspection, replacement or retrofit 
programs to mitigate risks 

• Operational and emergency response programs 
• Processes to incorporate resiliency into design 

standards 

Finances Risks to the long term financial stability of the 
asset management programs, including: 
• Unmet needs in long-term budgets 
• Funding stability 
• Exposure to financial losses 

• Projection of available funds for asset management 
programs 

• Analysis of factors that may impact funding levels 
• Continued communications at the Federal and State 

levels regarding need for adequate funding 
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Risk 
Category 

Description Elements of Risk Management 

Information 
and Decision 

Making 

Risks related to the asset management program 
include: 
• Lack of critical asset information 
• Quality of data, modeling or forecasting 

tools for decision making 
• Security of information systems 

• Enterprise data management programs and strategies 
• Robust information technology solutions emphasizing 

risk prevention, preparedness and recovery 
• Programs to address model risks (e.g. premature failure 

of pavement due to underestimation of truck loading)

Business 
Operations 

Risks due to internal business functions 
associated with asset management 
programs, such as: 
• Employee safety and health
• Inventory control
• Purchasing and contracting

• “Safety first” culture within asset management
programs – routine safety meetings, documented
safety and standard operating procedures,
workforce training, etc.

• Robust systems and tools for work force,
equipment, inventory, and contract management
to reduce risks of theft, misuse, unnecessary
storage or inaccurate estimates of program costs

Project  
and Program 
Management 

Project and program management is a very 
mature area in U.S. transportation sector 

• Many programs and products exist here – extensive 
discussion of these risks and related programs, policy 
and procedure is likely not necessary 

Of the 36 initial risks identified through the Risk Management Workshop, 14 were assessed as a high or very 
high priority.  These risks are listed in Table 5-2.  The table has a short description of each risk, a risk statement 
describing what will occur if the risk is realized, the likelihood and impact of the risk, and the initial priority 
established based on Figure 5-3. 

The initial priorities listed in Table 5-2 were used to determine which risks to evaluate further to determine 
potential mitigation actions.  Potential mitigation actions were formulated for all of the risks listed in Table 5-2. 
Each action was then classified in terms of its priority using the following criteria: 

• An action was classified as being of high priority if it is recommended, even if it requires additional staff
time or investment to implement.

• An action was classified as being of medium priority if it is recommended to the extent it can be
performed given existing resources.

• An action was classified as being of low priority if it is not recommended for further implementation, at
this time, considering available resources and competing priorities.

Table 5-3 lists the potential mitigation actions defined through this process, describing the action, the risks in 
Table 5-2 it would help mitigate, and action priority.  As indicated in the table, six high priority potential 
mitigations actions are identified, in addition to three medium priority actions and three low priority actions. 

Note the priorities indicated in Tables 5-2 and 5-3 are the product of an initial assessment of potential asset 
management-related risks and mitigation actions established through expert judgment by a cross section of 
ARDOT staff and other NHS stakeholders.  These priorities are provided to help document ARDOT’s risk 
management process and are not a statement of agency policy.  

Risk Management 
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Table 5-2. High Priority Asset Management-Related Risks  

ID Category Description Risk Statement Likelihood Impact Risk Priority 

1 Asset 
Performance 

Truck Volumes/ 
Weights 

If truck traffic and/or weights increase at a 
greater rate than anticipated, this may 
cause accelerated pavement and bridge 
deterioration. 

High Very High Very High 

2 Asset 
Performance 

Materials Quality 
(pertains to ASR 
and asphalt) 

If the materials used on projects are not of 
sufficient quality then lifecycle costs may 
increase and performance targets may not 
be achieved.  

Very High High Very High 

3 External 
Threats 

Earthquakes If there is an earthquake, the resulting 
damage to roads and bridges may require 
diversion of funds. 

Low Very High High 

4 Finances Funding 
Uncertainty 

Uncertainty of future funds compromise 
decisions concerning the prioritization of 
work. 

High High High 

5 Finances Increased Fuel 
Efficiency 

Improvements in fuel efficiency may 
reduce available funds in the future. 

Very High Medium High 

6 Finances Inability to Match 
Federal Funds 

If sufficient state matching funds are not 
available then some federal funding may 
not be available.  

High Very High Very High 

7 Information 
and Decisions 

Performance 
Models 

If we do not have reliable asset 
performance models then we may not 
correctly predict future conditions and 
needs. 

High High High 

8 Information 
and Decisions 

Quality of Asset 
Condition Data 

If we have incomplete or poor quality 
data on asset condition we may not 
correctly predict future conditions and 
needed work. 

Medium High High 

9 Information 
and 
Decisions 

Data on an Asset 
Over Its Lifecycle 

If we lack data on assets over their life 
cycle we may not correctly predict 
future conditions and needed work. 

Medium High High 

10 Business 
Operations 

Knowledge 
Transfer 

If we lack appropriate knowledge 
management and succession planning, 
then future staff may not have sufficient 
knowledge to perform needed work. 

High High High 

11 Business 
Operations 

Lack of 
Maintenance Staff 

If we lack experienced maintenance 
staff we may not be able to perform 
needed work. 

Medium High High 

12 Business 
Operations 

Lack of Engineering 
Staff 

If we lack experienced engineering staff 
we may not be able to perform needed 
work. 

High High High 

13 Business 
Operations 

Lack of 
Construction 
Inspection Staff 

If we lack capable construction 
inspection staff, then the quality of work 
accepted may be substandard. 

High Very High Very High 

14 Business 
Operations 

Poor Quality 
Construction Work 

If the work performed on construction 
projects is not of good quality, then the 
desired results may not be achieved.  

High Very High Very High 
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Table 5-3. Potential Mitigation Actions for Asset Management-Related Risks 

ID Description Addresses Risk(s) Action Priority 

A 
Educate legislators regarding concerns related to impacts of 
potential changes in truck size/weights limits and special 
permits.   

1 Medium 

B 
Explore the use of warranty specifications for improving 
materials quality. 

2 Medium 

C 
Target selected bridges for replacement to mitigate seismic risk 
(e.g., critical bridges to sustain mobility along identified 
corridors).   

3 Low 

D 
Work at the Federal and State levels to help resolve challenges 
related to funding for transportation. 

4, 6 High 

E Evaluate the potential for a VMT and/or alternative fuels tax. 5 Low 

F 
Improve the tracking of what treatments are performed on roads 
and bridges. 

7, 8, 9 High 

G 
Explore the potential for improving the quality of asset condition 
data, such as through increased use of non-destructive 
evaluation. 

7, 8, 9 High 

H 
Articulate the budget needed for pavement data collection and 
establish a dedicated budget for this function.   

7, 8, 9 High 

I 

Develop targeted retirement incentives to help facilitate the 
process of knowledge transfer (through allowing better planning 
around the timing of bringing in new staff to supplement or 
replace experienced staff). 

10, 13, 14 Low 

J 
Increase the use of part-time employment to help retain 
experienced staff members who need employment flexibility. 

10, 11, 12, 13, 14 High 

K Improve staff training to build needed skills within ARDOT. 10, 11, 12, 13, 14 High 

L 
Work with Human Resource to define employment incentives 
that can help staff key roles.   

10, 11, 12, 13, 14 Medium 
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Risk Mitigation 
Mitigation Plan 
Following the development of the risk register as described above, ARDOT prepared a mitigation plan to 
implement risk mitigation actions that were determined by ARDOT to be most feasible and effective for 
mitigating ARDOT’s high priority asset management-related risks.  Table 5-4 summarizes the resulting TAMP risk 
mitigation plan. 

Table 5-4. Risk Mitigation Plan  

Action Owner Completion 
Date 

Initial Activities 

Provide information to ARDOT management and 
stakeholders regarding potential funding scenarios 
and challenges 

Asset 
Management 
Steering 
Committee 
and member 
Divisions 

2019 • Define alternative scenarios for
analysis, including scenarios with 
reduced funding 

• Analyze scenarios in which additional 
needs are generated through increased 
truck size/weights 

• Perform analysis of future pavement 
and bridge conditions, and funding gap 
for each scenario 

• Prepare analysis summary for review 
by ARDOT management and 
stakeholders 

• Determine needed follow-up activities
in consultation with ARDOT 
management 

Implement maintenance management system for 
improved tracking of maintenance actions 

Maintenance 
Division 

2019 • Evaluate available Maintenance 
Management Systems with a focus on
compatibility with other business 
management systems 

Explore potential for improving the quality of 
asset condition data, such as through increased 
use of non-destructive evaluation 

System 
Information 
& Research 
and 
Materials 
Divisions 

2019 • Develop methodology to utilize Ground 
Penetrating Radar for collecting and 
evaluating asset condition data 

• Evaluate alternative methods and 
technology for use in non-destructive
evaluation 

Establish future pavement data collection budget 
requirements  

System 
Information 
& Research 
Division 

2018 • Develop a business plan for pavement
data collection activities with an initial 
focus on an automated pavement data 
collection vehicle and support staff 

Review ARDOT employment practices to help 
recruit and retain needed staff 

Human 
Resources 
Division 

2020 • Evaluate the performance of the
recently implemented Achieving Career 
Excellence (ACE) Program on employee
retention, training, and recruitment 
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Risk Monitoring 
The risk mitigation plan summarized above is intended to be a living document.  Moving forward ARDOT will 
maintain the plan, adding additional actions as conditions change and other actions are completed. 
Responsibility for monitoring the plan will lie with the Asset Management Steering Committee.  This ad-hoc 
committee is chaired by the Division Head of the System Information & Research Division and includes staff 
from the System Information & Research Division, the Transportation Planning & Policy Division, the Bridge 
Division, the Maintenance Division, the Computer Services Division, the Program Management Division, and the 
FHWA – Arkansas Division. 

The Steering Committee’s approach for asset-management related risks is as follows: 

• The Steering Committee will maintain an electronic version of the mitigation plan on ARDOT’s intranet
that  will be accessible by ARDOT and FHWA staff

• The Steering Committee will meet as needed to review the plan for what actions have been performed
to mitigate top priority risks, what actions are planned, and what additional actions should be added to
the mitigation plan

• On an annual basis, the Steering Committee will convene a workshop to review the risk register and
mitigation plan, and re-evaluate according to ARDOT’s asset management risk mitigation strategy

Summary of Transportation Assets  
Repeatedly Damaged by Emergency Events 
As noted above, FHWA requires state DOTs to perform periodic evaluation of facilities repeatedly requiring 
repair and reconstruction due to emergency events.  The analysis should identify alternatives that will mitigate 
or resolve the root cause of the recurring damage, the costs of achieving the solution, and the likely duration of 
the solution. 

Reasonable alternatives are defined as options that could partially or fully achieve the following: 

• Reduce the need for Federal funds to be expended on emergency repair and reconstruction activities
• Better protect public safety and health and the human and natural environment
• Meet transportation needs as described in the relevant and applicable Federal, State, local, and tribal

plans and programs

While the evaluation described above is separate from the TAMP, FHWA further requires that a summary of the 
evaluations for NHS bridges and pavements be included in this TAMP as part of the risk management process.   

However, a review of available data did not identify any NHS pavement or bridge assets that required repeated 
repair or reconstruction due to an emergency event. 
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6. Financial Plan
and Investment Strategies

Introduction 
Developing an asset management financial plan is important for identifying the resources needed to invest in 
preserving and improving asset conditions.  This chapter details ARDOT’s TAM financial plan and describes the 
investment strategies ARDOT is using to make progress toward achieving its goals and objectives.  The financial 
plan describes funding sources and uses for asset management over the next 10 years (Federal Fiscal Years 2018 
to 2027) and includes an estimate of projected funding sources that can be used for asset management and the 
planned uses of those funds.  The financial plan also includes an estimated valuation of bridge and pavement 
assets and is accompanied by a description of ARDOT’s specific investment strategies. 

Federal Requirements 
In the context of TAM, the term “financial plan” is defined in 23 CFR Part 515.5 to mean “…a long-term plan 
spanning 10 years or longer, presenting a State DOT’s estimates of projected available financial resources and 
predicted expenditures in major asset categories that can be used to achieve State DOT targets for asset 
condition during the plan period, and highlighting how resources are expected to be allocated based on asset 
strategies, needs, shortfalls, and agency policies.”  Further, an investment strategy is defined as “…a set of 
strategies that result from evaluating various levels of funding to achieve State DOT targets for asset condition 
and system performance effectiveness at a minimum practicable cost while managing risks.” 

In 23 CFR 515.7, states are required, as part of the development of their TAMPs, to establish processes for 
developing a financial plan and investment strategies.  The regulations require the financial plan to include: 

• Estimated cost of expected future work to implement investment strategies contained in the asset
management plan, by fiscal year and work type

• Estimated funding levels expected to be reasonably available, by fiscal year, to address the costs of
future work types

• Identification of anticipated funding sources
• Estimate of the value of the agency's NHS pavement and bridge assets and the needed investment on an

annual basis to maintain the value of these assets
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Regarding investment strategies, these should help make or support progress toward: 
1) Achieving and sustaining a desired state of good repair for the NHS pavements and bridges;
2) Improving or preserving asset conditions and the performance of the NHS; and,
3) Achieving targets for asset condition and performance.

The process description should address how the strategies are influenced by the following: 
• Life cycle planning described in Chapter 3
• Performance gap analysis described in Chapter 4
• Risk management described in Chapter 5
• Financial plan described in this chapter

ARDOT already supports a number of the TAMP requirements related to financial planning and investment 
strategy development in whole or in part.  Table 6-1 describes existing practices and key documents detailing 
those that correspond to the federal requirements.   

Table 6-1. TAMP Requirements and Corresponding ARDOT Practices 

Federal TAMP Requirements ARDOT Practices 

10 year minimum time horizon 

Financial projections are included in We Move Arkansas, a 25-
year long range intermodal transportation plan, a statewide 
needs assessment, and in the State Transportation 
Improvement Program (STIP). 

Estimate cost of future work, by work 
type and state fiscal year 

Both We Move Arkansas and the statewide needs assessment 
estimate the costs of various treatment strategies for highways 
and bridges.  The STIP details specific project investments in 
the near term. 

Estimate funding levels and sources that 
are expected to be reasonably available 
by fiscal year 

We Move Arkansas includes a 25-year revenue estimate, while 
the statewide needs assessment includes a 10-year revenue 
forecast. 

Estimate asset value and the needed 
annual investment to maintain asset 
value 

Calculations of asset value are developed for ARDOT’s financial 
statements using the standard approach described in General 
Accounting Standards Board (GASB) Statement 34.  These 
calculations are not, however, made for specific asset types or 
systems. 

Develop investment strategies 

We Move Arkansas includes a general description of ARDOT’s 
investment strategies.  Two agreements between ARDOT and 
FHWA further detail ARDOT’s approach to asset preservation 
for pavements and bridges. 
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Funding Sources 
The funding sources in the TAMP are based on those described in We Move Arkansas and the Arkansas STIP.  
Together these resources, described below, serve as the basis for identification of asset management funding 
sources and the resulting financial plan.   

We Move Arkansas 
We Move Arkansas, Arkansas’ most recent long-range intermodal transportation plan, includes a revenue 
estimate of ARDOT’s funding for infrastructure investment from Federal Fiscal Year 2016 through 2040.  The 
estimate is based on specific growth rate assumptions for each revenue and funding source considering historic 
trends and projections of major indicators such as motor fuel consumption and population.   

The revenue estimate includes state revenues, federal funding, and local matching funds for investment in 
surface transportation infrastructure over the 25-year forecast period.  Federal funding is assumed to grow 2.0 
percent annually, which aligns with the average annual growth rate of federal funding under the five-year term 
of the FAST Act.  State funds come primarily from motor fuel tax revenues, motor vehicle registration fee 
revenues, and natural gas severance tax revenues.   

State Transportation Improvement Program 
ARDOT’s STIP includes projects for which authorization may be requested for any phase of development.  For urban 
areas greater than 50,000 in population, projects listed in Transportation Improvement Programs (TIPs) developed by 
the State’s various Metropolitan Planning Organizations (MPOs) are included as part of the overall federal-aid highway 
program and the federal-aid transit program.   

The STIP includes both the federal-aid and state portions of the State’s overall highway construction program 
and is fiscally constrained in accordance with federal regulations.   

TAM Funding Sources 
Based upon existing plans and programs, ARDOT anticipates available funding that could reasonably be used for 
asset management purposes as detailed in Table 6-2 below.  ARDOT funding sources, after debt service on 
existing obligations, are projected to total $392 million annually through 2025 and $450 million annually in 2026 
and 2027, following final debt repayment.  Over the 10-year period, funding sources are projected to total 
$4,036 million.  Figure 6-1 provides a breakdown of the major funding sources over the 10-year period 
(excluding debt service). 
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Table 6-2. ARDOT Asset Management Funding Sources 

Note: All values are shown in millions of current year dollars by fiscal year. 

Figure 6-1. ARDOT Asset Management Funding Sources, 2018-2027 

Funding Uses 
Overall funding for asset management was established, relative to other uses, in development of We Move 
Arkansas and the STIP described above.  Asset management funding was established by consideration of 
available funds, historical expenditures, planned work, and different investment scenarios for achieving the 
broad range of objectives articulated in We Move Arkansas. 

The TAMP further details how the funds for asset management could be used, distinguishing these by system 
and asset class.  To develop the projections of asset management funding allocation, ARDOT staff reviewed a 
range of investment scenarios for pavements and bridges assuming different budget levels and treatment 
strategies.  These investment scenarios were developed using the life cycle planning assumptions detailed in 
Chapter 3.  In some cases alternative treatment strategies were used to test these assumptions, such as testing a 
“replacement only” strategy for bridges.  The investment scenario analyses were performed in dTIMS, as 
described in Chapter 4, and tested a range of budget levels for pavements and bridges.  Ultimately, ARDOT 
established the projected allocations considering projected conditions and performance as well as the risks 
described in Chapter 5 that are not explicitly addressed in the scenario analysis. 

Table 6-3 provides the resulting projection of funding allocations for asset management.  Note that Table 6-3 includes 
funds spent on other system preservation uses besides pavement and bridges (e.g., preserving system capacity) to 
provide a full accounting of the sources identified in Table 6-2.  As shown in Table 6-3, from 2018 to 2027, the 
projected investment totals $4,036 million.  This investment includes $1,736 million in pavements, $900 million in 
bridges, and $1,400 million in other system preservation activities.   

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Total
Sources
Federal	Funds 360 360 360 360 360 360 360 360 360 360 3,600
State	Funds 90 90 90 90 90 90 90 90 90 90 900
Debt	Service (58) (58) (58) (58) (58) (58) (58) (58) 0 0 (464)
Total 392 392 392 392 392 392 392 392 450 450 4,036

Federal	
Funds	
80%	

State	Funds	
20%	
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The investment in pavements includes capital investments for Interstates, the APHN, and Non-APHN.  Funding 
for pavements is projected to be $89 million per year from 2018 to 2025 and $147 million per year in 2026 and 
2027.  The change in funding for the final two years of the plan reflects that ARDOT is budgeting $100 million 
annually for the duration of the 10-year period for Interstate pavements.  During the 2018 to 2025 period, a 
portion of these funds will be used to repay bonds, the proceeds of which were previously used to improve the 
condition of Interstate pavements.  In 2025 these bonds will be fully repaid and, as shown in Table 6-2, allow the 
full $100 million to fund current year investments in Interstate pavements.  Capital funding for Non-NHS 
pavements is estimated at $73 million per year.  It should be noted that additional funds not shown here are 
expended on district maintenance.  District maintenance funds are not included in the dTIMS simulation.   
Instead, the deterioration curves developed through the life cycle planning process incorporate the effects of 
District maintenance activities. 

Funding for capital investments in bridges is projected to total $90 million per year.  Of this total, funding for 
NHS bridges is expected to be approximately $46 million per year, and funding for Non-NHS bridges is projected 
to be approximately $44 million.  As in the case of pavement, additional funds not shown here are expended on 
district maintenance.  District maintenance funds are not included in the dTIMS simulation.  Instead, the 
deterioration curves developed through the life cycle planning process incorporate the effects of District 
maintenance.   

Table 6-3. ARDOT Asset Management Funding Projections 

Note: all values are shown in millions of current year dollars by fiscal year. 

Figure 6-2 shows the expected distribution of pavement and bridge funding from 2018 to 2027.   As shown in Figure 
6-2, 66 percent of asset management funds are targeted for pavements and 34 percent are allocated to bridges.  A 
total of 55 percent of the asset management funds are projected to be spent on the NHS including 38 percent for 
NHS pavements (Interstate and Non-Interstate NHS) and 17 percent for NHS bridges.   

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Total
Uses
Pavement
NHS 89									 89									 89									 89									 89									 89									 89									 89									 147							 147							 1,006					
Non-NHS 73									 73									 73									 73									 73									 73									 73									 73									 73									 73									 730								
Total 162							 162							 162							 162							 162							 162							 162							 162							 220							 220							 1,736					
Bridge
NHS 46									 46									 46									 46									 46									 46									 46									 46									 46									 46									 460								
Non-NHS 44									 44									 44									 44									 44									 44									 44									 44									 44									 44									 440								
Total 90									 90									 90									 90									 90									 90									 90									 90									 90									 90									 900								
Pavement	and	Bridge	Subtotals	by	System
NHS 135							 135							 135							 135							 135							 135							 135							 135							 193							 193							 1,466					
Non-NHS 117							 117							 117							 117							 117							 117							 117							 117							 117							 117							 1,170					
System	Preservation	-	Other 140							 140							 140							 140							 140							 140							 140							 140							 140							 140							 1,400					
Total 392							 392							 392							 392							 392							 392							 392							 392							 450							 450							 4,036					
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Figure 6-2. ARDOT Asset Management Funding Projections, 2018-2027 

Asset Valuation 
As noted above, for financial reporting, ARDOT calculates asset value based on the standard approach described 
in GASB Statement 34.  This calculation is performed at an aggregate level using historic cost data and assuming 
straight-line depreciation.  The GASB 34 calculation, though performed in a manner consistent with financial 
reporting requirements, is of limited value for use in asset management.  The calculation is performed at an 
aggregate level and is thus not specific to asset classes or systems (e.g., NHS pavements).  In addition, the 
methodology uses historic cost data and, therefore, the resulting asset value tends to understate the cost of 
replacing assets.   

As an alternative to the GASB 34 approach, to support asset management applications, ARDOT calculates asset 
value based on Depreciated Replacement Cost (DRC), where the replacement cost is based on the current cost 
of replacing an asset.  This method is consistent with the fair value approach described in International 
Accounting Standard 16 (IAS 16) which involves the following steps: 

• Gross Replacement Cost (GRC) is calculated for each NHS pavement section and bridge based on the
cost of asset reconstruction or replacement in current dollars.
- For NHS pavements, the reconstruction cost listed in Chapter 3 is applied ($1,687,500 per lane mile

for Interstates; $1,375,000 for the Non-Interstate NHS).  These are the values specified for
reconstruction in dTIMS, and were originally derived from ARDOT’s document Estimated Costs Per
Mile, with adjustments for inflation and the percentage of roads in the different categories listed in
that document (e.g., freeway versus non-freeway, urban versus rural).

- For NHS bridges, a separate calculation is made for each bridge considering the projected
dimensions of a replacement bridge.  The replacement cost averages $187 per square foot,
accounting for the cost of replacing the existing bridge and the additional size of a replacement
bridge.

• Asset Consumption (AC) is calculated by determining the replacement value lost due to deterioration of
an asset.  This value is estimated based on asset condition.

NHS	
Pavement	

38%	

Non-NHS	
Pavement	

28%	

NHS	
Bridge	
17%	

Non-NHS	
Bridge	
17%	
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- For pavements, asset consumption is projected to grow from 0 to the replacement cost of the
section as PCI drops from 100 (best condition) to the threshold value for a Condition Rating of F.

- For bridges, asset consumption is projected to grow linearly from 0 to the replacement cost of the
bridge as the bridge reaches the end of its useful life.  ARDOT uses dTIMS to project the remaining
life and useful life for each bridge.  Note that a bridge in poor condition is deemed to be at the end
of its useful life.

• DRC is calculated as the difference between GRC and AC.

Although it may seem counterintuitive to develop separate estimates of asset value for different purposes, this 
approach is consistent with the conclusions of other agencies.  NCHRP Report 608, published in 2008, reviews 
transportation agency experience implementing GASB Statement 34 and concludes that, absent significant 
changes in the calculation approach, asset valuation results developed based on the GASB 34 standard approach 
are unlikely to play a substantial role in asset management and decision-making.  Ongoing research on asset 
valuation currently underway through NCHRP Project 19-12 on financial planning for asset management further 
supports this conclusion and recommends the use of the DRC methodology applied by ARDOT. 

Once asset value is determined, additional calculations are performed to determine the investment required to 
maintain asset value over time.  For pavement, the asset value is computed as of 2027 based on expected 
funding.  The cost to maintain asset value over the 10-year period is equal to the project expenditures 
summarized in Table 6-3, in addition to the difference in asset value between the beginning and end of the 
analysis period.  This difference represents the cost in today’s dollars to restore value by performing additional 
reconstruction or replacement work on assets that have reached the end of their useful life and thus have been 
fully depreciated.  For NHS bridges, the additional cost required to restore value is assumed to be equal to the 
cost of closing the gap for NHS bridges reported in Chapter 4, as the desired state of good repair is to maintain 
current conditions and thus, value. 

Table 6-4 summarizes the asset value calculations for NHS pavements and bridges.  As indicated in Table 6-4, the 
GRC of NHS pavements and bridges is approximately $26 billion.  The DRC of these assets is approximately $13 
billion with an average annual investment of approximately $198 million required to maintain value, which is 
approximately 35% more than the expected spending of approximately $147 million per year. 

Table 6-4. NHS Asset Valuation Summary 

Asset GRC Current 
DRC 

Projected 
Capital 

Expenditure 

Additional Investment 
Required to  

Restore Value 

Average Annual 
Investment to 

Maintain Value 

Pavement 15,677 9,124 1,006 76 109 

Interstate 5,309 2,515 536 0 54 

Non-
Interstate 10,368 6,609 470 76 55 

Bridges 10,752 4,050 460 434 89 

Total 26,429 13,174 1,466 510 198 

Note: all values are shown in millions of current year dollars by fiscal year. 
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Investment Strategies 
Asset management investment strategies are the policies for resource allocation that will deliver the best asset 
performance given available funds and the agency’s goals.  Generating an asset management investment 
strategy involves assessing various funding scenarios designed to achieve and sustain a desired state of repair 
and deliver the program efficiently.   

The investment strategies presented in this chapter build a foundation for TAM financial decisions by connecting 
the TAMP to ongoing funding and programming processes.  They support progress toward achieving the State’s 
goals and targets, as well as closing any performance gaps.  The strategies incorporate asset modeling, 
treatments, and impacts, as well as risks and financial constraints. 

ARDOT has implemented three primary investment strategies.  The first strategy is to establish a dedicated 
funding stream for Interstate pavements through the Interstate Rehabilitation Program (IRP).  The second 
investment strategy is to shift funds to asset preservation through adoption and implementation of agreements 
with FHWA for use of federal funds for asset preservation.  ARDOT’s third investment strategy for achieving its 
asset management objectives is to continue allocating funds to districts using a statewide needs-based 
approach.  These strategies are described in more detail below. 

Interstate Rehabilitation Program 
In 2011, the citizens of Arkansas voted to help finance enhancements to existing Interstates by authorizing the 
Arkansas Highway Commission to issue up to $575 million in GARVEE bonds.  The bond proceeds combined with 
funds equal to those previously allocated by FHWA for Interstate Maintenance have provided ARDOT with a 
dedicated stream of funding for Interstates.  Current funding for the program is $100 million per year.  The 
GARVEE bonds were issued before December 31, 2015.  Consequently, the bulk of the program ($58 million per 
year) is dedicated to bond repayment through 2025, leaving $42 million for new investments.  After 2025, all of 
the bonds will have been repaid and annual investments in Interstate pavements will increase to at least $100 
million per year. 

System Preservation 
A critical area of emphasis for improving asset conditions is to focus additional funds on system preservation.  In 
recent years, ARDOT has shifted funds away from pavement reconstruction and bridge replacement that would 
have addressed assets in poor condition to invest in preventing asset deterioration through preservation 
treatments.  This focus is reflected in recent project decisions for pavements and bridges.  In the case of bridges, 
a portion of the program is now set aside for preservation work such as deck overlays and rehabilitation. 

ARDOT’s capital program relies heavily on federal funding, therefore, an important step in supporting this strategy is 
the establishment of agreements with FHWA allowing the usage of federal funds for preventive maintenance and 
other preservation activities.  Both of the agreements, described below, outline procedures by which investment 
decisions for federal funding are made for pavement and bridge preventive maintenance and preservation.   
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• Agreement for the Use of Federal Funds for Preventive Maintenance of Pavement.  ARDOT and FHWA
developed the Pavement Preventative Maintenance Agreement to outline procedures to determine,
evaluate, and implement preventive maintenance strategies for pavement assets.  Preventive
maintenance projects may be identified by ARDOT staff, based on engineering observation or
performance data, or comments from local agencies and the general public.  The Agreement outlines
the attributes used to determine asphalt pavement and concrete pavement conditions, such as the
international roughness index (IRI), rutting, and cracking for asphalt pavement and IRI, faulting, and
fractured slabs for concrete.  The Agreement also defines categories of treatment strategies and
pavement condition classification.  All preventive maintenance projects must consider appropriate ways
to maintain or enhance the current level of safety and accessibility and outlines safety enhancements to
be considered for inclusion in preventive maintenance projects.

• Proposed Agreement for the Use of Federal Funds for Preventive Maintenance and Preservation of
Bridges.  ARDOT and FHWA developed the Bridge Preventive Maintenance and Preservation Agreement to
further implement the use of federal funding for preventive maintenance and preservation activities
authorized in 23 USC 116(e) and the FHWA memorandum dated February 25, 2016, titled “Guidance on
Highway Preservation and Maintenance”.  The Agreement is based on bridge inspection data to improve
bridge condition through systematic preservation and assist ARDOT in making decisions related to bridge
preservation, repair, rehabilitation, and replacement.  At the time this document was being developed,
this agreement had not yet received final approval.

Needs-Based District Allocation 
ARDOT used to allocate funding to its districts based on historical spending patterns and generally equal 
distributions of available revenue.  The TAM initiative has provided ARDOT with a greatly improved assessment 
of its pavement and bridge investment needs for use in its allocation of capital funds to districts based on the 
consideration of statewide investment needs.  The adoption of statewide targets for pavement and bridge 
condition, required under 23 CFR Part 490, will help facilitate this transition by establishing targets that districts 
can use in identifying investment needs and determining funding priorities. 






